TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  _FHWA______________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)


TPF-5(551)

	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31) 2025
□Quarter 2 (April 1 – June 30) 2025
□Quarter 3 (July 1 – September 30) 2025
Quarter 4 (October 1 – December 31) 2025

	Project Title:
Soil and Erosion Testing Services for Bridge Scour Evaluations


	Name of Project Manager(s):
James Pagenkopf
	Phone Number:
(202) 493-7080
	E-Mail
james.pagenkopf@dot.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:
 


	Original Project End Date:
	Current Project End Date:
	Number of Extensions:





Project schedule status:
 On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	 
	 
	 




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	 
	 
	 






	Project Description:
	
Objectives:
The objective of these pooled funds is to provide and/or support soil and erosion testing services for bridge projects over water crossings managed or coordinated by State DOTs, to provide technical assistance to design, fabricate, and install erosion testing devices to support and seek to broaden the use of erosion testing devices among State Department of Transportations, and to compile and analyze the collected soil and erosion testing data in a broader research effort to more accurately estimate reliable scour design depths given the soil conditions and hydraulic load during a given storm event.

	Scope of Work:
Task 1: Soil Erosion Test in the Turner Fairbank Highway Research Center (TFHRC) Hydraulics and/or Geotechnical Lab for various bridge projects: The Hydraulics and Geotechnical Lab staff will conduct soil and erosion tests utilizing the Ex-situ Scour Testing Device (ESTD) and/or Erosion Function Apparatus (EFA) on soil samples shipped to the Laboratories for bridge projects managed or coordinated by State DOTs.

Task 2: Soil Erosion Test in the field for various bridge projects: The Hydraulics Lab staff will conduct soil erosion tests in the field using the In-Situ Scour Testing Device (ISTD) or Portable Scour Testing Device (PSTD) and collect samples for ESTD and/or EFA tests in the TFHRC Hydraulics Laboratory for projects managed or coordinated by State DOTs.

Task 3: Laboratory and In-situ Soil Testing: The TFHRC Geotechnical Lab staff will conduct index testing (e.g. particle-size distribution, unit weight, moisture content, Atterberg limits, etc.) and other, more specialized laboratory soil tests (e.g. undrained shear strength, consolidation, etc.) in the TFHRC Geotechnical Laboratory to determine key soil parameters that may impact erosional resistance. Geotechnical Lab staff will coordinate Cone Penetration Testing at the site with the State DOTs.

Task 4: Fabrication of an Erosion Testing Device: The TFHRC Hydraulics Lab staff will design and fabricate an Erosion Testing Device (e.g. ISTD or PSTD) to conduct soil erosion tests for projects managed or coordinated by State DOTs.

Task 5: Soil Erosion Tests Support. TFHRC Hydraulics Lab staff will provide technical assistance for conducting and analyzing soil erosion tests in the field or in a Laboratory for projects managed or coordinated by State DOTs.

Task 6: Laboratory and In-situ Soil Testing Support. TFHRC Geotechnical lab staff will provide technical assistance for conducting and analyzing ex- and in-situ soil testing for projects managed or coordinated by State DOTs.

Task 7: Scour along Longitudinal Structures: This task will use NextScour principles (hydraulic loading functions versus soil erosion resistance), Computational Fluid Dynamics (CFD), Flume Experiments and Case Studies to research scour prediction for various flow conditions on longitudinal structure types and configurations in a riverine environment.  





















	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

· Completed the scour study for FSK Bridge project, prepared and delivered a 69-page short report to MDTA
· Picked up 10 Shelby tube samples from the new alignment of the FSK Bridge and completed the erosion tests on these samples
· Received four additional Shelby tube samples from the Tennessee DOT (TDOT) I-55 Bridge site
· Completed the erosion tests on soils from MDOT US-23 Bridge site and the ODOT 4th site
· Started the erosion tests on soils from TDOT I-55 Bridge site
· Met with TDOT on the status of the I-55 Bridge replacement and submitted a request for more additional documents to start the scour study project
· Received the latest SRH-2D model for the TDOT I-55 Bridge project and started conducting 3D CFD simulations to obtain the flow condition for flume scour testing design


	
Anticipated work next Quarter:

· Work on the final comprehensive report for FSK Bridge scour study
· Complete ESTD erosion tests for soils from TDOT I-55 Bridge site 
· Develop the scour study work plan for the TDOT I-55 Bridge replacement project
· Continue the technical assistance to the MSDOT Lynch Creek Bridge project
· Continue working on the FDOT riprap study report
· Activate the clay flume and prepare scour tests with pier, abutment and longitudinal walls in clay


	Significant Results:

Completed the scour study for FSK Bridge project, prepared and delivered a 69-page short report to MDTA

	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

None to report.
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