TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT


	Lead Agency (FHWA or State DOT):	
	FHWA



INSTRUCTIONS:
Lead Agency contacts should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(489)

	Transportation Pooled Fund Program - Report Period:
☐Quarter 1 (January 1 – March 31)
☐Quarter 2 (April 1 – June 30)
☐Quarter 3 (July 1 – September 30)
☒Quarter 4 (October 1 – December 31)

	TPF Study Number and Title:
TPF-5(489) Safety Service Patrol Standardization and Management Practices


	Lead Agency Contact:
Jim Austrich
	Lead Agency Phone Number:
202-366-0731
	Lead Agency E-Mail
James.Austrich@dot.gov


	Lead Agency Project ID:
693JJ322N300023
	Other Project ID (i.e., contract #):
51HWC8A122
	Project Start Date:
4/13/2022


	Original Project Start Date:
12/7/2021
	Original Project End Date:
4/12/2027
	If Extension has been requested, 
updated project End Date: 
Click or tap to enter a date.




Project schedule status:
	☒On schedule
	☐On revised schedule
	☐Ahead of schedule
	☐ Behind schedule




Overall Project Statistics:
	Total Project Budget
	Total Funds Expended
This Quarter
	Percentage of Work
Completed to Date

	$1,725,000 committed by PFS members
	$97,694	75%




Project Description:
	
The pooled fund effort was set up to combine multiple state resources to fund research in operational aspects of Safety Service Patrol Programs. The group sets priorities for the research budgets and FHWA contracts to have the research performed.

Participating Agencies Include: 

Alabama DOT, California DOT, Florida DOT, Georgia, DOT, Indiana DOT, Louisiana DOTD, Maryland DOT, Michigan DOT, Minnesota DOT, Missouri DOT, New Jersey DOT, New York State DOT, North Carolina DOT, Pennsylvania DOT, Tennessee DOT, Texas DOT, Utah DOT, Washington State DOT  


















Progress this Quarter
(includes meetings, work plan status, contract status, significant progress, etc.):
	
· Held Autumn quarterly working meeting on 11/6/25
· Finished development of Phase 2 graphics and charts
· Completed review of contracts submitted by PFS members
· Presented research plan for Phase 3
· Completed drafts of five individual white papers for Phase 2 on learning objectives
· Began preparations for Winter quarterly working meeting on 1/27/2026




Anticipated work next quarter:
	

· Hold Winter quarterly working meeting on 1/27/2026
· Review feedback on Phase 2 whitepapers on learning objectives
· Complete draft whitepaper on contracts.
· Begin work on Phase 3
· Begin preparations for Spring annual in-person meeting
· Establish G-Invoicing agreement for Volpe work to continue




Significant Results:
	[bookmark: _Hlk213663556]
The pooled fund had its first in person annual meeting across May 3rd and 4th, 2023 hosted by NCDOT in Raleigh. 

The pooled fund had its second in person annual meeting across May 1st and 2nd, 2024 hosted by the USDOT Volpe Center. 

The pooled fund has developed a draft for the synthesis report, Safety Service Patrol (SSP) Overview: A Synthesis Report, which was be the deliverable for Phase 1 of the initial PFS research project.








Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).
	
· Difficult to get feedback from PFS members on larger documents – now using white paper format for subject matter reviews, planning to synthesize them into a single summary document at the end of the project
· Financial system transition (G-Invoicing) requires new agreement for Volpe work to continue – if delayed, may affect timing of in-person meeting 





Potential Implementation:  
	
The pooled fund has developed an outline for a synthesis report: Proven Vehicle Set-Ups and Roadway Layouts for Effective Response that aims to be a single consolidated resource to describe and classify roadway response layouts and vehicle loadouts from existing SSP programs. This document is intended to be used as a reference for transportation agencies seeking to create, improve, or standardize parts of their SSP program. 
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