TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (State DOT): MICHIGAN DEPARTMENT OF TRANSPORTATION

INSTRUCTIONS:
Lead Agency contacts should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current reporting period status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project No.:

TPF-5(532) 
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30) 
□Quarter 3 (CY 2025: July 1 – September 30) 
□Quarter 4 (CY 2025: October 1 – December 31)

	Project Title: CY

MAASTO Connected Automated Vehicle
(CAV) Steering Committee 


 

	Lead Agency Contact: 

André D. Clover, P.E.
	Lead Agency Phone Number:

517-749-9001
	Lead Agency E-Mail

CloverA@Michigan.Gov

	Lead Agency Project ID:

OR23-309
	MDOT- Five (5) Contracts:
2026-0065; 2026-0666;
2026-0067; 2026-0137; and
2026-0060. 
	Project Start Date:

04/22/2023


	Original Project (Solicitation Start Date):


April 22, 2023
	Original Project End Date:


02/01/2028
	If Extension has been requested, updated project End Date: 

12/31/2028



Project schedule status:
□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Funds Expended
This Quarter
	          Percentage of Work 
           Completed to Date

	
$1,500,000.00
	
$0.00
	
0




	Project Description:

The proposed TPF study is to support a collaborative research and project consortium on the topic of CAV
technology. Currently, there is a need to establish a common strategic direction for advancing CAV’s 
deployments both nationally and regionally amongst its partner states.                                                                                                                                                                                                                           

The project scope will focus on movement toward resolution of a common direction for the member partner
States: Illinois, Indiana, Iowa, Kansas, Kentucky, Michigan, Minnesota, Missouri, Ohio, and Wisconsin, located          in region 3.

This reporting period:

No active research activities were performed. However, the lead agency began its contract development          process to solicit research vendors. 

Note: An earlier attempt to retain researchers was unsuccessful due to the lack of funds. As                                   such, efforts were paused until adequate funding was in place. Continuation efforts got underway in CY 2025.

A total of five (5) acceptable vendors were selected from a second solicitation effort. Each vendor was           evaluated/assessed for their technical capabilities, size, and ability to perform the work prescribed. In          September 2025 the vendors and TAC members met to discuss details of each contract and budget required           to deliver the desired results/products of interests. In October 2025, steps to secure contract awards were    underway.
























	
Progress this Period:































	
Anticipated work next quarter:

































	
Significant Results:

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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