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PI Concerns, Problems, Needs, or No-Cost Extension Requests 

Project Progress To-Date and other Pertinent Information 


	For Quarter Ending: 09/30/2010
	Other Project Numbers addendum IHRB etc: 315
	Principal Investigator Name: Tom Cackler
	CoPrincipal Investigator Name: 
	Principal Investigator Organization NameAddress: InTrans, 2711 S. Loop Drive, Ste. 4700, Ames, IA 50010
	DOT Office: IHRB
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: 01/01/2008
	Original Project End Date: 06/30/2009
	Extended Project End Date: 06/30/11
	Dollars Allocated: 341000.00
	Dollars Paid: 193556.63
	Percent Project Completed: 
	Scheduled Start Date3: 10/01/2008
	Scheduled Start Date4: 06/01/2009
	Scheduled End Date4: 10/31/2009
	Date Completed4: 10/31/2009
	Scheduled Start Date5: 01/01/2010
	Scheduled End Date5: 05/01/2010
	Date Completed5: 04/08/2010
	Scheduled Start Date6: 06/01/2010
	Scheduled End Date6: 10/31/2010
	Date Completed6: 09/17/2010
	Scheduled Start Date7: 01/01/2011
	Scheduled End Date7: 06/30/2011
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Large TAC, web site has minutes from meetings
	Email AddressesRow1: 
	Technical Advisory Committee NamesRow2: 
	Email AddressesRow2: 
	Technical Advisory Committee NamesRow3: 
	Email AddressesRow3: 
	Technical Advisory Committee NamesRow4: 
	Email AddressesRow4: 
	Technical Advisory Committee NamesRow5: 
	Email AddressesRow5: 
	Technical Advisory Committee NamesRow6: 
	Email AddressesRow6: 
	Technical Advisory Committee NamesRow7: 
	Email AddressesRow7: 
	Technical Advisory Committee NamesRow8: 
	Email AddressesRow8: 
	Technical Advisory Committee NamesRow9: 
	Email AddressesRow9: 
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 04/8/2010
	PI Concerns Problems Needs or NoCost Extension Requests: 
	Project Progress ToDate and other Pertinent Information: Fall meeting in Sacramento, CA on September 13, 201067 attendees at the NCC day.Presentations available on the CP Tech website.
	Project Number: 273
	Title: Technology Transfer Concrete Consortium
	Task 1: Plan TTCC Spring 08 meeting
	Task 2: Plan TTCC Fall 08 meeting
	Task 3: Plan TTCC Spring 09 meeting
	Task 4: Plan TTCC Fall 09 meeting
	Task 5: Plan TTCC Spring 2010 meeting
	Task 6: Plan TTCC Fall 2010 meeting
	Task 7: Plan TTCC Spring 2011 meeting
	Task 8: 
	Task 9: 
	Task 10: 
	Task 11: 
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 05/01/2008
	Scheduled Start Date1: 04/01/2008
	Scheduled End Date2: 10/01/2008
	Scheduled End Date3: 05/01/2009
	Date Completed2: 10/1/2008
	Date Completed3: 05/01/2009
	Date Completed1: 04/30/2008
	Scheduled End Date1: 04/30/2008
	PI Email Address: tcackler@iastate.edu
	Co-PI Email Address_2: 


