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	Principal Investigator Organization NameAddress: InTrans, 2711 South Loop Drive, Suite 4700, Ames, IA 50010
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	Project Progress ToDate and other Pertinent Information: Brief summary of this quarter’s research:• The initial Tech Brief “What Makes a Quieter Concrete Pavement” is in final editing• Drafts of Tech Briefs for this project continue to be developed including a new Tech Brief on the language of pavement noise, and another that describes pavement texture, as measured with RoboTex.• Continued working with industry experts to identify variability sources and improve data presentation. • Continued development of model specifications for quieter concrete pavements.• Refinement/updates to How to Design and Construct Quieter Concrete Pavements.• Developed expansion of the Iowa Type 1 site to include a full length diamond ground section, and ground and grooved section, and a Next Generation Concrete Surface (NGCS) section.  The IGGA coordinated constructing the sections through Manatts from Brooklyn IA.• Development of training options for each of the pooled fund states.  Main emphasis for next quarter: • Development of draft model specifications for texture and noise.• Final round of testing on Iowa Type 1 project to include new grinding sections.• Completion of all Tech Briefs.• Further refinements and completion of the final How To Guide.• Development of training materials for on-site, webinar, and for DOT senior management.• Completion of workshop training program within each on the pooled fund states.
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