
  
 

 
 

   

  

  

 

  
 

 

  

   

  

   

 
 

 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

   

Research Quarterly Progress Report 

For Quarter Ending 
QPR Project Number 
(RTXXX) 

Other Project Numbers 
(addendum, IHRB etc.) Project Title 

RT 

Principal Investigator Name Email Address 

Co-Principal Investigator Name(s) Email Address 

Principal Investigator Organization Name/Address 

DOT Office DOT Contact Name Email Address 

Dollars Allocated Dollars Paid Percent Project Completed 

Project Tasks Scheduled 
Start Date 

Scheduled 
End Date 

Date 
Completed 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

19. 

20. 

Project Start Date Original Project End Date Extended Project End Date 



 

  

  

  

  

  

  

  

  

  

  

  

  

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Research Quarterly Progress Report 
Technical Advisory Committee Names Email Addresses 

Last TAC Meeting Date 

PI Concerns, Problems, Needs, or No-Cost Extension Requests 

Project Progress To-Date and other Pertinent Information 


	For Quarter Ending: 09/30/2010
	Other Project Numbers addendum IHRB etc: 374
	Principal Investigator Name: Peter Taylor
	CoPrincipal Investigator Name: R. Doug Hooton
	Principal Investigator Organization NameAddress: CP Tech, InTrans, 2711 S. Loop Drive, Suite 4700, Ames, Iowa 50010
	DOT Office: Research & Technology
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: 04/15/2010
	Original Project End Date: 10/14/2011
	Extended Project End Date: 
	Dollars Allocated: 74888
	Dollars Paid: 0
	Percent Project Completed: 0
	Scheduled Start Date3: 01/01/2011
	Scheduled Start Date4: 06/01/2011
	Scheduled End Date4: 06/30/2011
	Date Completed4: 
	Scheduled Start Date5: 06/01/2011
	Scheduled End Date5: 11/01/2011
	Date Completed5: 
	Scheduled Start Date6: 
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: James Berger
	Email AddressesRow1: james.berger@dot.iowa.gov
	Technical Advisory Committee NamesRow2: John Henault
	Email AddressesRow2: john.henault@po.state.ct.us 
	Technical Advisory Committee NamesRow3: Dave Meggers
	Email AddressesRow3: dmeggers@ksdot.org 
	Technical Advisory Committee NamesRow4: Don Streeter
	Email AddressesRow4: dstreeter@dot.state.ny.us 
	Technical Advisory Committee NamesRow5: Bryan Struble
	Email AddressesRow5: Bryan.Struble@dot.state.oh.us 
	Technical Advisory Committee NamesRow6: Fred Farida
	Email AddressesRow6: fred.farida@dot.gov
	Technical Advisory Committee NamesRow7: Doug Hooton
	Email AddressesRow7: hooton@civ.utoronto.ca  
	Technical Advisory Committee NamesRow8: Todd LaTorella 
	Email AddressesRow8: toddl@moksacpa.com 
	Technical Advisory Committee NamesRow9: Jan Prusinski
	Email AddressesRow9: jprusinski@cementx.org 
	Technical Advisory Committee NamesRow10: Dave Weber
	Email AddressesRow10: daveweber@slagcement.org
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 
	PI Concerns Problems Needs or NoCost Extension Requests: 
	Project Progress ToDate and other Pertinent Information: • A subcontract with University of Toronto has been finalized in Sept. 2010Main emphasis for next quarter:  Dimitri Vasselev, and MASc student started in Sept. 2010 at UT and is currently performing a literature review as well as determining details of the experimental program•  UT will commence work  on assessing materials and mixtures for use in the experimental program..
	Project Number: 
	Title: Deicer Scaling Resistance of Concrete Mixtures Containing Slag Cement
	Task 1: Assessment of Modifications to BNQ
	Task 2: Assessment of Mixtures - Materials
	Task 3: Assessment of Mixtures- Mix Proportions
	Task 4: Submit test method to ASTM and AASHTO for adoption
	Task 5: Final Report
	Task 6: 
	Task 7: 
	Task 8: 
	Task 9: 
	Task 10: 
	Task 11: 
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 08/01/2010
	Scheduled Start Date1: 08/01/2010
	Scheduled End Date2: 02/28/2011
	Scheduled End Date3: 02/28/2011
	Date Completed2: 
	Date Completed3: 
	Date Completed1: 
	Scheduled End Date1: 12/31/2010
	PI Email Address: ptaylor@iastate.edu
	Co-PI Email Address_2: hooton@civ.utoronto.ca


