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Quarterly Progress Report – September 2010  
For the period July 1, 2010 to September 30, 2010 

ISU/FHWA Contract No. DTFH61-06-D-00023 
 

Project Dates:   September 11, 2008 – October 31, 2010   
 
Project Title:     CP Road Map Administrative Support Contract  
   (Task Order No. 3 – Continue Activities to Initiate CP Road Map) 
 
Principal Investigator:   Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu 
 
Project Monitor:  Ahmad Ardani, 202-493-3151, email: ahmad.ardani@dot.gov 
      
Project is on schedule:    Yes (with extension to 10/31/10) 
Project is within budget:   Yes 
Problems (current or anticipated):      None 
 
Products and tangible results this quarter (reports/articles written, oral reports/interviews given):  

• A presentation was developed for the International Conference on Sustainable Concrete 
Pavements which was held in Sacramento, California on September 15-17, 2010.  

• Two MAP Briefs were developed and are listed as follows: 
o Two-Lift Concrete Paving 
o Roller Compacted Concrete (RCC)  

• Developed three monthly e-news.  
 

Interaction with Technical Monitor and/or Project Advisory Committee:  
• Communicated with FHWA on MAP Brief topics and general project questions on the phone 

and in person in California at the NC2 meeting. 
• The Sustainability Track Leadership conference call was held on July 13, 2010. 

 
Brief summary of this quarter’s research and activities pertaining to the project:  

• Each month a new edition of the e-News is developed and distributed which includes a 
tech brief.  Subjects include:   

- ACPA launches website database for concrete overlays  
July 

- Virginia Transportation Council investigates high friction surfaces  
- University of Illinois investigates two-stage mixing for recycled concrete aggregates  
- Texas research project evaluates alternatives to asphalt for subbase layers  
- Free ACPA software helps users develop job-specific dowel bar designs  

- Special Issue - Updates from International Technology Scanning Tour on Long-life Concrete 
Pavements  

August 

- MAP Brief 13-1: Two-lift Concrete Paving  
- Two-lift concrete paving  
- Concrete pavement design catalogs  
- High-quality concrete pavement foundations  
- Improved concrete mixture designs  
- Geotextile interlayers between cement-bound layers  
- Exposed aggregate concrete pavement surfaces  

 
 

September 
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- Highlighted research in Minnesota  
- RCC MAP Brief  
- September links include:  
- Dowel Bar Retrofit Performance in Wisconsin  
- Evaluation of In-Situ Stiffness of Subgrade by Resilient and FWD Modulus  
- Improving Concrete Overlay Construction  
- Quantifying Pavement Sustainability for Ontario Highways  
- Effect of Pavement Type on Fuel Consumption and Emissions in City Driving  

 
• Preparation for and participated in the Sustainability Track Leadership conference call 

held on July 13, 2010.  
 

• Presented at the NC2 meeting for the CP Road Map in Sacramento, California on 
September 14, 2010 to update the states on the current status of the Road Map. 

 
• Prepare for and attended the International Conference on Sustainable Concrete Pavements 

which was held in Sacramento, California on September 15-17, 2010.  
 

• Preparations have begun to schedule a face-to-face Executive and Pool Fund Committee meeting 
sometime in December 2010 or early 2011.  

 
Main emphasis for next quarter:  

• Continue to work to set up discussions for industry and DOT interaction 
• Develop e-news and MAP Briefs for continued distribution  
• Implement changes to the Design Track Leadership’s key areas of concentration and 

subcommittee membership as necessitated by the conference call of January 6, 2010. 
• Set up a conference call with state DOTs.  
• Set up conference call with all track leadership groups including Business Track.  
• It is planned to hold regular webmeetings on the sustainability track and invite researchers around 

the country to participate. 
 
 
Task # Task Description Completion Date 

Expected/Actual 
% of Task  
Completed 

A Support Executive Committee & Pool Fund Committee 7/12/10 90% 

B Support Research Track Teams  7/12/10 90% 
C Conduct Communications and Outreach Activities 7/12/10 90% 
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Research Agency
Principal Investigator Tom Cackler Qtr 9/30/10

Professional Staffing Hours Worked Calculation

Qtr Ending 12-31-08 Qtr Ending 03-31-09 Qtr Ending 6-30-09 Qtr Ending 9-30-09 Qtr Ending 12-31-09 Qtr Ending 03-31-10 Qtr Ending 6-30-10
Staff Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
Tom Cackler 41 0 41 40.99 41 61.5 41 86.35 82.83 74.54 82.83 61.28 82.83 48.06 128.97

Peter Taylor 50 0 50 49.98 50 74.98 50 74.98 78.32 70.13 78.32 100.5 78.32 26.1 38.04

Paul Wiegand 70.5 0 70.5 70.46 70.5 85.2 70.5 126.37 94.55 60.8 94.55 94.55

Sharon Prochnow 46 0 46 45.99 46 68.99 46 72.43 10.33 10.3 10.33 11.12 10.32 8.62

project extended Qtr 
ending 9-30-10

PROGRESS SCHEDULE
FY 2010Concrete Pavement Technology Center/Iowa State University

FIG. A -- OVERALL PROJECT SCHEDULE

Funds Expended 84%
Contract Amount
Expended this Quarter
Total Exp. to Date  

Balance

$409,588
$55,475
$343,393
$66,195
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FIG. B -- CONTRACT FUNDS

Planned Gross 
Expenditure
Actual Gross 
Expenditure


