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	For Quarter Ending: 12/31/2010
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	CoPrincipal Investigator Name: 
	Principal Investigator Organization NameAddress: InTrans, 2711 South Loop Drive Ste. 4700, Ames, IA 50010
	DOT Office: Iowa DOT 800 Lincoln Way, Ames, IA 50010
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: 11/1/2009
	Original Project End Date: 6/30/2010
	Extended Project End Date: 06/30/2012
	Dollars Allocated: 165000
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	Email AddressesRow7: Todd.Hanson@dot.iowa.gov
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	Project Progress ToDate and other Pertinent Information: • Core samples extracted in IA and sent to MTU.• A concrete slab instrumented with temperature and moisture sensors has been manufactured at CP Tech Center’s PCC Lab and placed in the field.• Numerical analysis of shear at joints was started.• Work continued at Purdue on saturation testing.• Discussions initiated with saw manufacturer about effects of sawing on concrete.• Planning proceeded for the permeability rig.
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