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	For Quarter Ending: 3/31/2011
	Other Project Numbers addendum IHRB etc: 
	Principal Investigator Name: Daniel V. McGehee
	CoPrincipal Investigator Name: Cher Carney, Michelle Reyes
	Principal Investigator Organization NameAddress: Human Factors and Vehicle Safety Research Division, University of Iowa, Public Policy Center, 205 South Quad, Iowa City, IA 52242
	DOT Office: 
	DOT Contact Name: Linda Narigon
	Email Address_3: Linda.Narigon@dot.iowa.gov
	Project Start Date: April 1st, 2009
	Original Project End Date: 03/31/13
	Extended Project End Date: 
	Dollars Allocated: 180000
	Dollars Paid: 
	Percent Project Completed: 
	Scheduled Start Date3: 08/01/2009
	Scheduled Start Date4: 09/01/2009
	Scheduled End Date4: 
	Date Completed4: 
	Scheduled Start Date5: 10/31/2009
	Scheduled End Date5: 
	Date Completed5: 
	Scheduled Start Date6: 11/01/2009
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Sandra Larson
	Email AddressesRow1: sandra.larson@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Scott Falb
	Email AddressesRow2: Scott.falb@dot.iowa.gov
	Technical Advisory Committee NamesRow3: Ed Engle
	Email AddressesRow3: ed.engle.dot.iowa.gov
	Technical Advisory Committee NamesRow4: Mary Stahlhut
	Email AddressesRow4: mary.stahlhut@dot.iowa.gov
	Technical Advisory Committee NamesRow5: 
	Email AddressesRow5: 
	Technical Advisory Committee NamesRow6: 
	Email AddressesRow6: 
	Technical Advisory Committee NamesRow7: 
	Email AddressesRow7: 
	Technical Advisory Committee NamesRow8: 
	Email AddressesRow8: 
	Technical Advisory Committee NamesRow9: 
	Email AddressesRow9: 
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 
	PI Concerns Problems Needs or NoCost Extension Requests: None at this time.
	Project Progress ToDate and other Pertinent Information: Will prepare interim data analysis for second quarter report. Subject recruitment and data collection continues. Recruitment has been made more difficult to high fuel prices. Fewer teens driving their own cars and driving less than usual. NHTSA partner funding will end on March 31, 2011Subject completed enrolled and completed as of 3-31-11: 71
	Project Number: 1007
	Title: TPF-5(207) "Novice teen drivers: Million Mile Study"
	Task 1: Finalize test plan
	Task 2: Obtain Institutional Review Board (IRB) approval
	Task 3: Recruit teen participants (ongoing through end of study)
	Task 4: Instrument teen vehicles (ongoing through end of study)
	Task 5: Baseline data collection (ongoing)
	Task 6: Data collection with feedback (ongoing)
	Task 7: Data analysis
	Task 8: Final reporting
	Task 9: 
	Task 10: 
	Task 11: 
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 05/01/2009
	Scheduled Start Date1: 04/01/2009
	Scheduled End Date2: 07/01/2009
	Scheduled End Date3: 
	Date Completed2: 08/01/2009
	Date Completed3: 
	Date Completed1: 05/01/2009
	Scheduled End Date1: 05/01/2009
	PI Email Address: daniel-mcgehee@uiowa.edu
	Co-PI Email Address_2: Cher-carney@uiowa.edu; michelle-reyes@uiowa.edu


