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TPF-5(201) New England Transportation Consortium (V) 

April 1 – June 30, 2011
 
Background: This is a transportation research program, where research projects are conducted primarily by the Land Grant Universities of the six New England states. This study was preceded by TPF-5(168), SPR-3(089), SPR-3(029), and SPR-3(009). The objective is to pool the financial, professional, and academic resources of the region and to use them to research and develop improved methods of dealing with common problems in the planning, design, construction, maintenance, rehabilitation, reconstruction, and operation of transportation systems in the participating states. The program is intended to supplement, not to replace, on-going state and federal research activities and other national programs such as the Cooperative Research Programs of the National Academies. 
In 2008 the existing Lead State Coordinator (Connecticut DOT) announced they were no longer in a position to act as the lead due to state contractual issues dealing with out-of-state universities. In early 2009 in an effort to maintain the existing program the FHWA CT-Division Office offered to take over the NETC program and assume duties as the lead entity.  As such the CT-Division Office initiated Project TPF-5(201). 

Progress This Quarter: 

	•	The FHWA CT-DIV Office Coordinator and associated duties were assumed by Eloise 			Powell, who was officially designated as the AOTR by HQ Office of Acquisition.
•	As of June 27, 2011, there were 3 out of 7 projects still under FHWA Agreements, which are 			NETC Projects 03-6 (UMass), 05-5 (URI) and 06-1 (UNH).
•	Reviewed Final Invoice for NETC 05-1, and made recommendation for payment to 				HQ Contracting Officer.
•	Worked with our CT Finance Unit and FHWA HQ to try and resolve the co-mingled funds 			issues with TPF-5(201), the USGS Study and SPR 3(089).
• 	As the new NETC lead State, the VT DOT initiated a new Pooled Fund Project, TPF-5 (222). 
• 	The FHWA CT-DIV office will still assist with studies officially started by the previous NETC lead state agency (CT DOT) that for various reasons are not yet finished but for contractual reasons, could not be given time extensions by the state of Connecticut. To date the FHWA CT-DIV, working closely with contracting at FHWA HQs has initiated 7 research studies in this category. The funding to complete these 7 studies is presently reserved in SPR-3 (089). 
	
Products Delivered This Quarter:
	•	Received and reviewed the Quarterly Progress Report (April-June 2011) for 06-1.
• 	Reviewed Progress Vouchers and recommended approval for payment to the Contracting Officer.

Planned Activities Next Quarter: 
	 • 	The FHWA CT-DIV Office will continue to work with the NETC Advisory Group and the 			VT DOT in assisting them in assuming duties as the new lead coordinator. 
• 	The FHWA CT-DIV Office will continue to work with FHWA HQ to reconcile the comingled funds issue and closeout TPF-5(201).
•	The FHWA CT-DIV Office will continue to work with the NETC Coordinator to complete the FHWA-led contracts.


