TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency:  ---- Utah Department of Transportation ----

INSTRUCTIONS:
[bookmark: _GoBack]Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(145)
	Transportation Pooled Fund Program - Report Period:
X Quarter 1 (January 1 – March 31)

X Quarter 2 (April 1 – June 30)
_ Quarter 3 (July 1 – September 30)
_ Quarter 4 (October 1 – December 31)

	Project Title:

Western Maintenance Partnership


	Name of Project Manager(s):

Richard Clarke
	Phone Number:

801-965-4120
	E-Mail

Richardclarke@utah.gov

	Lead Agency Project ID:

42008
	Other Project ID (i.e., contract #):
	Project Start Date:
2006


	Original Project End Date:
No end date unless we run out of funds
	Current Project End Date:
Funds on hand should take us 
Through 2016
	Number of Extensions:





Project schedule status:

     _ On schedule	_ On revised schedule		_ Ahead of schedule		_ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	We started out with $188,000 in contributions,
 it has now grown to $245,000
	$58,796
	
                     N/A



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$4,312 Were expended in March 
of 2011
	
                      N/A





	
Project Description:

In the 1980's the Rocky Mountain Maintenance Tour established a highly effective forum for the exchange of information, techniques, policies and stratagies for the maintenance of the Highway System. Since that time the role of Maintenance as a critical element in the overall management of the State Highway infrastructure has increased. Most Maintenance managers have been completely replaced since the discontinuance of the Rocky Mountain Maintenance Tour. The primary focus has also shifted from new construction and major rehabilitation to more attention to infrastructure preservation and asset management via cost effective maintenance. Reactive maintenance alone is not adequate to overcome the challenges of rapid deterioration of roads, considering aging of the infrastructure and growing economic constraints.  
 
The Western Maintenance Partnership (WMP) will pool the efforts of the participating agencies to provide a focused look at Maintenance, and will partner with WAASHTO states to share experiences, innovations, expertise and solutions to the complex management of highway assets. Maintenance issues include policies, practices, specifications, field investigations, applied research, materials, and training. It is expected that a roundtable and sharing of field experience via hands on demonstration of features will be key elements of the annual meetings.






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

In March we held a meeting in Omaha Nebraska where the Maintenance Engineer from all of the WASHTO States were
 Invited. We covered travel costs for three individuals, from three different States, ( would not have been able
 to join us otherwise).  At this workshop each State Representative shared innovations and challenge in their state. 
A number of presentations were given in the following areas: Workforce Development, Winter Maintenance, 
Environmental Best Practices and Maintenance Management. 



	
Anticipated work next quarter:
We will meet 12-15 September 2011, for a scan tour provide by the State of Oregon.





	
Significant Results: Many ideas have been shared and implemented by a number of states as a result of these 
Meetings. This program has helped build a working relationship in the WASHTO States that promotes sharing of ideas
and providing help with changing problems.



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).


The program is working very well and should be able to go on indefinitely.





	
Potential Implementation:  
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