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	Project Title
	Agmt./Task No.
	Item No.
	Agency Bgt. No.

	SPR-3(098) Pavement Reconstruction Scheduling Software
	GCA2103-02
	00-946
	18480-0013

	Research Agency
	Start Date
	Estimated Completion
	Revised Completion

	University of California Berkeley
	10/1/00
	12/31/01
	12/31/12

	Principal Investigator(s)
	Technical Contact

	Carl Monismith  (510) 665-3560
EB Lee  (510) 665-3637
	Jeff Uhlmeyer (360) 709-5485

	WSDOT Program Manager
	FHWA or Other Technical Contact

	Kim Willoughby (360) 705-7978
	

	Funding Source
	Schedule Status

	WA, CA, TX, MN
	 FORMCHECKBOX 
 On schedule
 FORMCHECKBOX 
 Ahead of schedule
 FORMCHECKBOX 
 On revised schedule
 FORMCHECKBOX 
 Behind schedule

	

	

	Original Estimated Cost
	Revised Cost
	% Funds Expended
	% Work Completed

	$196,795
	
	85%
	87%

	Objective

	Develop construction analysis software that can consider construction strategies for pavement rehabilitation and roadway widening with the estimates of construction schedule, traffic delay, and agency cost.


Project Progress:

1. CA4PRS version 2.5 (Precast Rehab Module) is complete. 
2. Version 3.0 (Roadway Widening Module) is in progress but behind schedule.
3. The CA4PRS online training is completed up to Version 2.5. Version 3.0 will be available about 4-6 months after the software is complete.
 New Period Proposed Activity:

1. Will continue to work on Version 3.0 (Roadway Widening Module).

2. Will continue hands-on training to state DOTs.

3. Will continue nationwide outreach/promotion with FHWA, SPOTC/Caltrans, and AASHTO. 
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