Research Project Status Report 
Report Period:  July 1, 1996-December 31, 1996

Pooled Fund Project Status Report
July 1, 2011 through September 30, 2011

	Project Title
	Agmt./Task No.
	Item No.
	Agency Bgt. No.

	Pacific Northwest Snowfighters, TPF-5(035)
	
	09-950
	

	Research Agency
	Start Date
	Estimated Completion
	Revised Completion

	WSDOT
	11/30/01
	11/30/03
	12/31/11

	Principal Investigator(s)
	Technical Contact

	Dr. Xianming Shi, WTI
	Monty Mills (360) 705-7803

	WSDOT Program Manager
	FHWA or Other Technical Contact

	Kim Willoughby  (360) 705-7978
	

	Funding Source
	Schedule Status

	WA, ID, OR, MT, CO, IN, IO, MN, ND, UT, VA, America West, Redmond Materials, Tetra Technologies, WTI UTC
	 FORMCHECKBOX 
 On schedule
 FORMCHECKBOX 
 Ahead of schedule
 FORMCHECKBOX 
 On revised schedule
 FORMCHECKBOX 
 Behind schedule

	Original Estimated Cost
	Revised Cost
	% Funds Expended
	% Work Completed

	$40,000
	$450,000
	100%
	100%

	Objective

	Develop specifications for chemicals related to snow and ice control.  Support winter maintenance professionals with information on current technologies, supplier contacts and networking opportunities. Conduct research on maintenance chemicals and activities.


Progress in the Current Quarter:  
The research project “Determine the Longevity and Cost-Effectiveness of Corrosion Inhibitors added to Liquid and Solid Deicing Chemicals” final report is complete: http://www.wsdot.wa.gov/research/reports/fullreports/759.1.pdf.
The Qualified Products List (QPL) and deicer specifications can be viewed at: http://www.wsdot.wa.gov/partners/pns/resources.htm.
Summary of Activities Expected to be Performed Next Quarter:  
Continue to update the specifications/QPL.
A decision has not been made on how the PNS will be structured after the completion of the research project. Talk continues on this issue, but it looks like research may be conducted through the Clear Roads pooled fund.
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