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Pooled Fund Project Status Report
July 1, 2011 through September 30, 2011

	Project Title
	Agmt./Task No.
	Item No.
	Agency Bgt. No.

	TPF-5(135) Tire/Pavement Noise Research Consortium
	Y10704
	
	

	Research Agency
	Start Date
	Estimated Completion
	Revised Completion

	WSDOT
	7/1/06
	12/31/12
	

	Principal Investigator(s)
	Technical Contact

	Illingworth & Rodkin, Transtec, Lodico
	Bruce Rymer 916.653.6073, Tim Sexton 206.440.4549, Jeff Uhlmeyer 360.709.5485


	WSDOT Program Manager
	FHWA or Other Technical Contact

	Kim Willoughby 360.705.7978
	Mark Swanlund 202.366.1323

	Funding Source
	Schedule Status

	CA, FHWA, KS, MN, MT, NC, NM, OH, TX, WA
	 FORMCHECKBOX 
 On schedule
 FORMCHECKBOX 
 Ahead of schedule
 FORMCHECKBOX 
 On revised schedule
 FORMCHECKBOX 
 Behind schedule

	

	

	Original Estimated Cost
	Revised Cost
	% Funds Expended
	% Work Completed

	$150,000
	$520,000
	85%
	85%

	Objective

	The objectives are: (1) provide a forum for states to discuss tire/pavement noise issues and develop a proposed research plan, and (2) pool resources and efforts of multiple state agencies and industry to perform tire/pavement noise research in a similar manner (avoiding duplication) and sharing of data.


Project Progress:

Illingworth & Rodkin/Transtec/Lodico have completed many of the tasks that they were assigned to accomplish – see below. The meeting on July 28th in Portland, OR discussed the next steps and determined research needs from this point forward. See list below table for new research focus.
	Task No.
	Description
	Status
	Expected Completion

	1
	General Consultation
	On-going
	8/31/2011

	2
	OBSI Measurements - Montana DOT
	Testing completed 9/18/09, final report submitted to MDOT 8/10
	Completed

	3
	OBSI Measurements - Ohio DOT
	Testing completed 10/1/09, draft final report submitted to ODOT 1/10
	Completed

	4
	OBSI Measurements - Kansas DOT
	Testing completed 10/30/09, draft report submitted 9/10
	Completed

	5
	Support for Volpe B&K Class
	Completed October 7 & 8, 2009
	Completed

	6
	Volpe Training & Comparative OBSI
	Testing at Honda PG completed 10/16, data analysis complete, report deferred to NCAT testing
	Completed

	7
	NCAT Track OBSI Measurements
	Testing at NCAT completed 11/3/09, draft report submitted 8/10
	Completed

	8
	OBSI Rodeo Support & Participation
	Prelim GM Yuma PG testing  12/17/09,  analysis & report pending
	Completed

	8a
	Comparative Testing with TxDOT, UT CTR, Transtec, & I&R
	Testing completed 2/19/10 & 2/25/10, draft report submitted 8/10
	Completed

	9
	OBSI Calibrator 
	Active
	8/31/2011

	10
	Scale for Tire Loading
	Awaiting request for first usage
	8/31/2011

	11
	B&K Pulse Data Analysis Routine
	Inactive
	2/28/2011

	12
	Quiet Pavement Folio
	Final version published and distributed
	Completed

	13
	NI System Development
	Develop low cost OBSI system based on National Instruments analyzer
	6/30/2011

	14
	OBSI Data Base Development
	Initial IR and TGI data compiled and pending entry in the system
	Completed

	15
	North Carolina Ambassador/Rodeo (FDOT, NCDOT, Volpe)
	Rodeo completed 9/10, draft report completed in 1/11
	Completed

	16
	Washington State Rodeo
	Planning
	TBD


List of priorities for 2011/2012

1. NI OBSI Measurement System Development

2. OBSI Calibrator

3. B&K PULSE Data Analysis Routine

4. New SRTT Evaluation

5. OBSI Rodeo

6. Outreach

7. General Consultation

New Period Proposed Activity:

· Continue developing the low cost OBSI system with NI analyzer, along with beginning the second priority above.
· Finalize reports from the rodeos and ambassador tours
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