
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Minnesota Department of Transportation
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF 153
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: On
	Quarter 4 October 1  December 31: Off
	Project Title: Optimal Timing of Preventive Maintenance for Addressing Environmental Aging in HMA Pavements (MnROAD Study)
	Name of Project Managers: Thomas J. Wood
	Phone Number: 651/366/5573
	EMail: thomas.wood@state.mn.us
	Lead Agency Project ID: 95099
	Other Project ID ie contract: 95099
	Project Start Date: March 31, 2010
	Original Project End Date: 11/30/2013
	Current Project End Date: 11/30/2013
	Number of Extensions: 
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: 452205.00
	Total Cost to Date for ProjectRow1: 75329.63
	Percentage of Work Completed to DateRow1: 16.7%
	Total Project Expenses and Percentage This QuarterRow1: NA at this time
	Total Amount of Funds Expended This QuarterRow1: 
	Total Percentage of Time Used to DateRow1: 
	Project Description: The goal of this study is to determine the proper timing of preventive maintenance treatments in order to optimize life cycle costs and pavement performance. Environmental aging of the asphalt binder in the underlying pavement is not well understood, and this project will seek to better understand the aging mechanism and how it can be reduced through pavement preservation. 
	Progress this Quarter includes meetings work plan status contract status significant progress etc: Next 100 feet of Cell 24 at MnRoad was fog sealed.  This was done as part of another project at MnRoad so there was not cost to this project the fog sealing the section.
	Anticipated work next quarter: Mike Anderson, of Asphalt Institute will be presenting at TERRA Super TAP meeting October 4 and 5 in Minnesota.  The TAP members have been invited to attend.  Week of October 10th Doug Hanson  will be marking locations for next round of coring for lab testing in Minnesota.  Mn/DOT will be coring according to plan submitted by Doug Hanson.  This cores will be sent to Asphalt Institute for testing per their plan.
	Significant Results: The project plan has modified based on input from member states.  Based on this input the Asphalt Institute (AI)  is testing cores taken from test section last year and will be testing core take this year to determine the change in aging. Hopefully AI will have significant finding to report either in this quarter or early the next quarter.  
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: As of today, I don't see any.
	Potential Implementation: Based on this research the States should be able to better plan when to do their pavement preventive maintenance treatment.  This will allow them budget and plan to receive maximum benefit.  


