Transportation Pooled Fund Program
Project Title:
JWC Work Plan Activities
Project Manager and Phone Number:
Sylvia Grijalva – 602 510-7986





Project No:
TPF-5(125)





Project is:
X  PLANNING R&D



Reporting Period:
June 2011

Multi Year Project
yes


Description of Work Performed and Progress:
US / Mexico Joint Working Committee on Transportation Planning work plan includes the following:
Border Infrastructure Needs Assessment II with GIS – NM DOT lead ( Completed) 
BINS II-GIS Web Site update ( ongoing)
Nogales Traffic Study – Arizona DOT lead (Completed)
Pharr Border Wait time study TX DOT lead (completed).
Zaragosa Border Wait Time Study (On going)
California/Baja California Regional Border Master Plan update – (On going)
Please refer to www.borderplanning.fhwa.dot.gov/mexico.asp





STATUS AND COMPLETION DATE
Percentage of work completed to date for total project
Project is: _75%
x on schedule behind schedule, explain: Expected Completion Date:      Dec 2012 _
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