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	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(172)

	Transportation Pooled Fund Program - Report Period:
XQuarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□ Quarter 4 (October 1 – December 31)

	Project Title: An Analytical Review of Child Mobility Assessments for School Site Programs



	Name of Project Manager(s):
Kathy Lindquist, Research Manager
Charlotte Claybrooke, Project Manager
	Phone Number:
(360) 705-7976
(360) 705-7302
	E-Mail
Lindquk@wsdot.wa.gov 
ClaybrC@wsdot.wa.gov 


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
T4118-37
	Project Start Date:
April 1, 2008


	Original Project End Date:
September 30, 2011
	Current Project End Date:
July 31, 2012
	Number of Extensions:
6 Modifications




Project schedule status:
□ On schedule	□ On revised schedule		□ Ahead of schedule		X Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$164,000
	$150,520.19
	91%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$5,864.82       27%
	$5864.82
	91%






	
Project Description:
Information will be developed to support the establishment of measurable targets for non-motorized travel to school. The study will also identify methods to address the barriers to walking and biking to school so that SRTS programs and projects can better target what can realistically be achieved.




	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

· Regular conference calls with the partner states and researchers from the University Washington and Florida have continued. 
· Project amendment and extension to July 31, 2012 completed.

	
Anticipated work next quarter:

· Data collection and analysis of SRTS pre and post project data in two of the six study states.
· Analysis of the NCSRTS data in the six study states
· Development of a database of school-level SRTS need indicators for the study states
· Prepare materials to provide a webinar to share information about national school and neighborhood characteristics data and how to use that data as a part of SRTS project identification and evaluation efforts.



	
Significant Results:
The TPF project is to support state-level management of the Federal Safe Routes to School Program. The overall thrust 
of the project is to provide State DOTs with: 
(1) Tools for establishing benchmarks of children walking and biking to school. This includes identifying existing 
sources of data, potential sources of data, and data collection methods. 
(2) Recommendations for future allocation of SRTS funds so that grants will be awarded to the most effective projects. 
This includes, but is not limited to identifying the impact of potential barriers to success, such as age of children, size of 
schools, maximum walking distances, transportation infrastructure, number of children living within a mile of school, 
program planning requirements, etc. 
(3) Methods and tools to continue to evaluate the effectiveness of SRTS investments. This includes, but is not limited to, identifying methods for obtaining counts of children walking/biking to school, recommending requirements for schools 
applying to the program, and recommending methods for schools to measure the effect of SRTS. 

	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

Collecting the data for analysis has taken longer than expected, this has been complicated by the length of time needed to complete projects.



	Potential Implementation:  
The results of the study will be used to address the barriers to walking and biking to school so that SRTS programs and 
projects can better target what can realistically be achieved
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