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Participating Agencies: CA, ID, IL, NC, KS, OK, MS, PA, MO, LA, WV, WI, WA, OR, and OH.

Total Funding Committed: 915K

Activities accomplished during Reporting Period:
· Committed funds were finally transferred for all partners for FY 10 and FY 11.
· The SOW was approved by public affairs for solicitation through either a Volpe IAA or HSIS Contracting mechanisms.
· Updated Highway Safety Performance Committee and AASHTO HSM Work Group at TRB in January on status of TPF-5(255)
· FHWA has assigned the SPF Guides to a contract with HSIS
· FHWA is negotiating an interagency agreement (IAA) with Volpe to perform an SPF needs assessment with the stakeholders and designated staff.

Activities planned for next quarter:
· Hold a kick off meeting with the participants in May to initiate work with Contractor after they get notice to proceed
· Continue monthly calls with participating states
