TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	 1 August 2012

Lead Agency :  Louisiana Department of Transportation & Development

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(025)
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
XQuarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Latin American Trade and Transportation Studies


	Name of Project Manager(s):
Thomas Bartkiewicz
	Phone Number:
225-379- 1787
	E-Mail
Thomas.Bartkiewicz@LA.GOV


	Lead Agency Project ID:
700-99-0416
	Other Project ID (i.e., contract #):
2000004871/H.005319.5
	Project Start Date:
9 July 2007


	Original Project End Date:
8 July 2010
	Current Project End Date:
30 June 2012
	Number of Extensions:
1




Project schedule status:
x On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
$2,330,000
	
$1,994,000
	
80%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	
	






	
Project Description:

OBJECTIVES: Create the Institute for Trade and Transportation Studies – ITTS – (LATTS Phase III)
The Institute will include but not be limited to analytical and coordinative services to:
1. Provide trade and transportation related information to member state agencies based on information obtained in
previous phases of LATTS.
2. Coordinate the dissemination, review, and analysis of information on forecasts of trade and transportation to state
agencies and the FHWA.
Assist state agencies in developing work statements, data collection frameworks, specialized trade & transportation
related analysis among states, plus other items not listed here.

 







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):


Continue to support work for member states, including reports, writing and technical assistance.

Continue to work with Louisiana DOTD on developing ITTS future work efforts.  Begin work on summer meeting about the regional modeling exercise to be held on August 7th.

Ongoing outreach efforts include the ITTS newsletter, updating the Website and other materials. 
 
Assisting in organizing several meetings for other groups, such as the “Diagnosing the Marine Transportation System: Measuring Performance and Targeting Improvement” for TRB June 26 - 28, 2012 
 
ITTS participated in several meetings, including speaking at the AASHTO Spring Meeting on regionalization and discussing what is “freight planning” at the FHWA Freight Planning Meeting in Morgantown, West Virginia (at the request of WV DOT). While in West Virginia, I meet with various groups (WVDOT, the Corps of Engineers Inland Center of Expertise, and the Rahall Institute) to discuss research activities. Spoke at the Global Appalachia meeting in Memphis on connecting interior markets to export markets and visited Arkansas State Highway and Transportation Department to talk about freight movement and transportation studies.   

“The directional development of intermodal freight corridors in relation to inland terminals,” coauthored with Gordon Wilmsmeier and Jason Monios, was published in the Journal of Transport Geography  (Vol 19, Issue 6).


	
Anticipated work next quarter:

[bookmark: _GoBack]Participating in meeting on Alternative Fuels in Atlanta, (Aug 6).

Update ITTS Website statistics on international trade and transportation flows.

Finish ITTS Conference report, as well as begin planning on 2013 conference in Louisville, KY.

Continue working on updating ITTS strategic plan with member plans.





	
Significant Results:

 

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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