TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  ___KansasDOT_______________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(220)

	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31) 2012

  Quarter 2 (April 1 – June 30)
□XQuarter 3 (July 1 – September 30)
□Quarter 4 (October 4 – December 31)

	Project Title:
Accommodating oversize/ overweight vehicles at roundabouts

	Project Manager:                                                  Phone: 785-296-0255                               E-mail: StevenK@ksdot.org

	 Rodney Montney, P.E., Admin, Contact 
Steve King, P.E., KS DOT, TAC Member 




	Project Investigator:                                            Phone: 785-539-9422                               E-mail:geno@ksu.edu
Eugene R Russell, Sr


	Lead Agency Project ID:RE-0541-01
	Other Project ID (i.e., contract #):
	Project Start Date:
January 2010


	Original Project End Date:Dec 2011
	Current Project End Date:Dec 2011
	Number of Extensions:0




Project schedule status:
□ On schedule	□x On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	    Total Percentage of Work
                  Completed

	$209,500
	$209,500
	100




Quarterly Project Statistics:
	                 Total Project Expenses
                          This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	Percentage of Work Completed
              This Quarter

	$0
	$0
	0






	Project Description:
The research project will compile current practice and research by various states and countries related to the effects that oversize overweight vehicles have on roundabout location, design, and accommodation. The research will fill in information gaps with respect to  to roundabout design and operations for oversize overweight vehicles. Currently there is little information available for  accommodating oversize overweight vehicles in roundabout design and this project will provide information.








	Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Each and every review comment received from all 8 states’ advisory members was addressed and final corrected report was submitted to KDOT. Project has been completed. 



	Anticipated work next quarter:

[bookmark: _GoBack]None





	Significant Results: Finished draft final report



	Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

 None at this time
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