TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______January 15, 2013___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(151)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Subsurface Drainage for Landslide and Slope Stabilization


	Name of Project Manager(s):
Kim Willoughby
	Phone Number:
360.705.7978
	E-Mail
willouk@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
GCA6381
T4120-27
	Project Start Date:
2007


	Original Project End Date:
	Current Project End Date:
12/31/2012
	Number of Extensions:





Project schedule status:
 □On schedule	     X On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$442,000
	$436,730.77
	99%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$0
	
	





	
Project Description:

	Provide best practices and guidance for subsurface drainage applications for slope stabilization, including subsurface investigation and testing, groundwater-flow characterization, analysis, drain configurations and design, installation methods, monitoring, and maintenance. 


	







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

[bookmark: _GoBack]The final manual is complete but we are getting permission to utilize some copyrighted figures before it is released. The current plan is to conduct 4 one hour webinars in the April/May timeframe.



	
Anticipated work next quarter:

Work on the webinar training that will be conducted in early 2013. 





	
Significant Results:



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).






	
Potential Implementation:  






TPF Program Standard Quarterly Reporting Format – 9/2011 (revised)

