[bookmark: _GoBack]TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	__1/30/2013_________

Lead Agency (FHWA or State DOT):  __FHWA___________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

SPR-3 (089)
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
Quarter 4 (October 1 – December 31)

	Project Title:


	Name of Project Manager(s):
Eloise F. Powell
	Phone Number:
860-494-7566
	E-Mail
Eloise.powell@dot.gov


	Lead Agency Project ID:

DTFH61-09-H-00009 
DTFH61-09-H-00008 
DTFH61-10-H-00007 

	Other Project ID (i.e., contract #):

NETC 03-6
NETC 06-1
NETC 05-5
	Project Start Date:

10/01/2009   (w/FHWA)
10/01/2009   (w/FHWA)
04/22/2010   (w/FHWA)


	Original Project End Date:

CTDOT contracts expired, with FHWA-CT
taking over w/FHWA HQ to complete
projects.
	Current Project End Date:

 NETC 03-6:    09/30/2011
 NETC 06-1:    09/30/2011
 NETC 05-5:    08/21/2011
	Number of Extensions:

                      0
                      0
                      0




Project schedule status:
□ On schedule	□ On revised schedule		□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
03-6:     $45,842.00  
06-1:     $68,085.00  
05-5:     $20,012.00  
	
03-6:   $42,537.52
06-1:   $63,297.22
05-5:   $       92.01
	
                         100%
                         99.9%
                         96%





Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
NETC 03-6:           0
NETC 06-1:           0
NETC 05-5:           0

	
                           0
                           0
                           0
	
                    100%
                    100%
                    100%




	
Project Description:

03-6 (FHWA): Fix It First: Utilizing the Seismic Property Analyzer and MMLS to Develop Guidelines for the Use of Polymer Modified Thin Lift  HMA vs. Surface Treatments
PI: W. Mogawer, University of Massachusetts Dartmouth

06-1 (FHWA): New England Verification of NCHRP 1-37A Mechanistic-Empirical Pavement Design Guide with Level 2 & 3 Inputs
PI: J. Daniel, University of New Hampshire

05-5 (FHWA):: Measurement of Adhesion Properties Between Topcoat Paint and Metallized/Galvanized Steel with Surface Energy Measurement Equipment
PI: Sze Yang, University of Rhode Island





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

03-6 (FHWA): New England Transportation Consortium Research Study, Fix It First: Utilizing the Seismic Property Analyzer and MMLS to Develop Guidelines for the Use of Polymer Modified Thin Lift  HMA vs. Surface Treatments
· PI prepared Final Report for printing, in coordination with the new NETC Coordinator at UVM.
· Final Report was received and distributed by NETC Coordinator at UVM.

06-1 (FHWA): New England Verification of NCHRP 1-37A Mechanistic-Empirical Pavement Design Guide with Level 2 & 3 Inputs
· PI is preparing Final Report for printing, in coordination with the new NETC Coordinator at UVM.

05-5 (FHWA): Measurement of Adhesion Properties Between Topcoat Paint and Metallized/Galvanized Steel with Surface Energy Measurement Equipment
· PI met with Technical Committee from NHDOT to work on final revisions to the report on 10/26/12.
· PI is preparing Final Report for review by the NETC Coordinator at UVM.

	
Anticipated work next quarter:

03-6 (FHWA): NETC Coordinator to cast a ballot to the Advisory Committee to officially close this project. 
06-1 (FHWA): Want to have the PI continue to coordinate with the NETC Coordinator at UVM to complete printing of final report for distribution. Then, FHWA CT can recommend the final invoice for payment to the FHWA HQ CO, and close project out.
05-5 (FHWA): Want PI to complete revisions to Final report Appendices; submit to NETC Coordinator at UVM for final Report editing in preparation for printing Final Report for distribution; and then FHWA CT can recommend the final invoice for payment to the FHWA HQ CO, and close project out.



	
Significant Results:

NETC 03-6 Final Report was printed and distributed.  NETC 06-1 and NETC 05-5 are very close to being completed. 


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

All PIs at the 3 Universities are taking an exorbitant amount of time to complete the draft and final reports for review and
and publication. 




	
Potential Implementation:  

Additional webinars to broadcast research results and products by the TMC pooled fund study will be arranged and rolled out on a quarterly basis.










TPF Program Standard Quarterly Reporting Format – 9/2011 (revised)

