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TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  _WisDOT__________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
TPF-S(270) 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
Recycled Materials Resources Center- Third Generation (RMRC-3G) 
 
Name of Project Manager(s): 
Angela Pakes Ahlman and Tuncer B. Edil 

Phone Number: 
608-890-4966 

E-Mail 
apakes@sustainability.wisc.edu 
 

Lead Agency Project ID: 
TPH-5(270) 

Other Project ID (i.e., contract #): 
 

Project Start Date: 
August 30, 2012 
 

Original Project End Date: 
September 30, 2015 

Current Project End Date: 
September 30, 2015 

Number of Extensions: 
NA 
 

 
Project schedule status: 

X On schedule  □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
$42,097.00 $11,045.08 26.2% 

 
 

Quarterly Project Statistics: 
Total Project Expenses 

and Percentage This Quarter 
Total Amount of Funds 
Expended This Quarter 

Total Percentage of 
Time Used to Date 

$9,882.27; 23.5% $9,882.27 10.9% 
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Project Description: 
 
The goal of RMRC-3G is to provide the resources and activities needed to break down barriers and increase utilization of 
recycled materials and industrial byproducts. This is being done through carefully integrated and orchestrated activities  
that include applied research in key areas relevant to transportation applications combined with outreach programs that  
provide the educational and technical resources needed to maximize the rate at which recycled materials and industrial 
byproducts are used in transportation applications.  
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
The RMRC-3G contract was finalized in 3Q12. RMRC management (Edil and Pakes Ahlman) began regular biweekly  
meetings to discuss potential RMRC research topics. Phone calls and emails were used as means to promote the new  
RMRC-3G. The new webpage is reviewed and improved continually. 
 
The second event was at the Transportation Research Board Annual Meeting in Washington DC January 13-17.  
At the annual meeting, Pakes Ahlman and Edil held a meeting with RMRC-3G members from WisDOT, MN, IL, GA, CO,  
VA and PA. At the meeting the team reviewed the past meeting action items including the research ideas and the final  
selection idea called: Development of Recycled Materials Informational Data Sheets and Quantification of  
System-wide Life Cycle Benefits. RMRC began developing a draft of this topic for discussion in 1Q13. This draft was  
shared for comments to some of the RMRC leadership to gain feedback.  
 
Pakes Ahlman presented at an Outreach event for the RMRC-3G at the Annual WisDOT/ACEC sponsored  
Transportation Improvement Conference for roadway and bridge design professionals. The event was held on March 5-6              
and was well received. 
 
Anticipated work next quarter: 
• Develop and send out survey to RMRC-3G members: Development of Recycled Materials Informational Data        

Sheets and Quantification of System-wide Life Cycle Benefits. Gave survey data and feedback from current          
RMRC members for review and develop plan to begin research 

 
 
 
Significant Results: 
• An outreach event to active members, future potential members and industry. 
• Scheduled in person meeting opportunities at TRB for promotion of RMRC program and as well as having research topic 

discussion. 
• Developed draft of the selected research project and routed for comment. 
• Follow up meeting with LaFarge representative and County of LaCrosse interest in research project. 
 
 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems).   none 
 
 
 
Potential Implementation:   
 
Development of a Recycled Materials Informational Data Sheets and Quantification of System-wide Life Cycle Benefits  
was expressed by each Executive Board member to be of great importance to each participating State. The  
Executive Board very strongly supported the need and desire to have more information by recycled material topic  
available to promote the importance of their programs and each States’ sustainability mission. 
 
 


