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Project Title Agmt./Task No. Item No. Agency Bgt. No. 

Pacific Northwest Snowfighters, TPF-5(035) RE2950 09-950  

Research Agency Start Date Estimated Completion Revised Completion 

WSDOT 11/30/01 11/30/03 7-05 

Principal Investigator(s) Technical Contact 

Greg Hansen, (360) 705-7862 Greg Hansen, (360) 705-7862 

WSDOT Program Manager FHWA or Other Technical Contact 

Kim Willoughby,  (360) 705-7978 Cathy Nicholas 

Funding Source Schedule Status 

WA, ID, OR, MT  On schedule  Ahead of schedule 
 On revised schedule  Behind schedule 

 

 

Original Estimated Cost Revised Cost % Funds Expended % Work Completed 

$40,000  62% 75% 

Objective 

Develop specifications for chemicals related to snow and ice control.  Support winter maintenance 
professionals with information on current technologies, supplier contacts and networking 
opportunities. 
 
Progress in the current Quarter: 
 
In the spirit of good maintenance practices to ensure safe roadways, environmental protection and sound economics, the PNS Association 
proposes a project to prepare a synthesis of information on the advantages and disadvantages of the use of anti-icing and pre-wetting 
practices.  The RFP for this proposal was awarded to Western Transportation Institute.  The target date for completion is August 2005. 
 
The most recent meeting was held in April 2005.  The minutes are posted on the PNS web site http://www.wsdot.wa.gov/partners/pns/. 
 
New products are continually being submitted through the Pacific Northwest Snowfighters group. 
 
 
 
Summary of Activities Expected to be Performed Next Quarter: 
 
The snow and ice brochure is currently being reviewed and will be printed in August.   Continue planning for the June 2006 conference to be 
held in Spokane, WA. 
 
 
 
 


