TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	__7/31/2013_________

Lead Agency (FHWA or State DOT):  __Vermont Agency of Transportation__________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(222)
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:   New England Transportation Consortium (VI)


	Name of Project Manager(s):
Bill Ahearn
	Phone Number:
802-828-2561
	E-Mail
Bill.Ahearn@state.vt.us


	Lead Agency Project ID:
N/A

	Other Project ID (i.e., contract #):
N/A

	Project Start Date:
N/A


	Original Project End Date:
N/A

	Current Project End Date:
N/A

	Number of Extensions:
N/A




Project schedule status:
□ On schedule	 On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	N/A
 
	

	






Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	N/A

	

	





	
Project Description:

No new projects have been opened under TPF-5(222).  Three open NETC projects exist under SPR-3(089).  





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

No new projects have been opened under TPF-5(222).



	
Anticipated work next quarter:

One project is currently in the process of executing the contract to begin the work.  This project will be started next semester.  Four additional project proposals have been approved by the Advisory Committee.  Contracting with the PIs university will begin in the next quarter.   




	
Significant Results:

None as of this reporting period.



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

No new projects have been opened under TPF-5(222).




	
Potential Implementation:  

[bookmark: _GoBack]Over the next two quarters, we hope to start 5 new research projects.  Implementation of the results of those projects are not anticipated in the near future.
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