TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______July 1, 2013___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
SPR-3(098)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Pavement Reconstruction Scheduling Software


	Name of Project Manager(s):
Kim Willoughby
	Phone Number:
360.705.7978
	E-Mail
willouk@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
GCA2103-03
DP01232, Y9381
	Project Start Date:
2000


	Original Project End Date:
	Current Project End Date:
12/31/2015
	Number of Extensions:





Project schedule status:
 □On schedule	  □   On revised schedule	□ Ahead of schedule		X Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$2,021,393.97
	$1,537,430.76
	76%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0
	
	





	
Project Description:

To develop a software simulation tool which can be used to consider pavement design options along with construction scheduling, resource constraints, traffic management, and user-delays. 





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

We have received a version of the 3.0 software, but there are bugs and we are trying to get those taken care of prior to its release. We are still awaiting the new manual. We are in continued discussions about the next steps and what work still needs to be done.

A new contract is in place with Pavia Systems to deliver the online training for version 3.0 of the software once the bugs are taken care of and the manual is delivered.



	
Anticipated work next quarter:

Build the online training for version 3.0. Work with Caltrans to determine next steps for this pooled fund.




	
Significant Results:

[bookmark: _GoBack]CA4PRS version 2.5 of the software is available as well as online training.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).






	
Potential Implementation:  

The CA4PRS software is being used in multiple states.
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