TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Iowa Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(232)
	Transportation Pooled Fund Program - Report Period:
   Quarter 1 (January 1 – March 31, 2013)
      Quarter 2 (April 1 – June 30, 2013)
     Quarter 3 (July 1 – September 30, 2013)
   X Quarter 4 (October 4 – December 31, 2013)

	Project Title:  Investigation of the Impact of Implements of Husbandry on Bridges


	Project Manager: Ahmad Abu-Hawash              Phone: (515) 239-1393     E-mail: ahmad-hawash@dot.iowa.gov



	Project Investigator: Terry Wipf            Phone: (515) 2949-6979      E-mail: tjwipf@iastate.edu



	Lead Agency Project ID:
RT0360
	Other Project ID (i.e., contract #):
Addm 399
	Project Start Date:
05/15/2011


	Original Project End Date:
05/31/2016
	Current Project End Date:
5/31/2016
	Number of Extensions:


	
	
	



Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	    Total Percentage of Work
                  Completed

	                   $285,000
	$112,085.14
	                   45%



Quarterly Project Statistics:
	                 Total Project Expenses
                          This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	Percentage of Work Completed
              This Quarter

	$12,776.71
	
	                  3%





Project Description:

This project will seek to understand how implements of husbandry impact the nation’s bridges.  Further, tools for completing bridge rating with these vehicles in mind will be developed.  Additionally, a generic posting vehicle will attempt to be developed.  This generic posting vehicle will allow rating engineers to post bridges in such a way that the various types of vehicles will be covered.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

We have finalized the establishment of DF and DAF equations/parameters specifically for implements.  These were presented at length to the TAC.

Anticipated work next quarter:

[bookmark: _GoBack]In the next quarter, we plan to start the creation of an HS-20 like vehicle to be used in Rating.

Significant Results:

No significant results to report at this point in time.

Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

Nothing to report.
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