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Project Title Agmt./Task No. Item No. Agency Bgt. No. 

Pavement Tools Consortium 
 

TPF-5(090)   

Research Agency Start Date Estimated Completion Revised Completion 

University of Washington 6/1/04 05/31/05  

Principal Investigator(s) Technical Contact 

Joe Mahoney (206) 685-1760 Linda Pierce (360) 709-5474 

WSDOT Program Manager FHWA or Other Technical Contact 

Keith Anderson (360) 709-5405 Cathy Nicholas  

Funding Source Schedule Status 

CA, FD, MN, TX, WA, KA, IL, ID, MD  On schedule  Ahead of schedule 
 On revised schedule  Behind schedule 

Research Area 

Pavements 
Original Estimated Cost Revised Cost % Funds Expended % Work Completed 

$140,000  8% 8% 

Objective 

The goal of the PTC is to further develop and provide computer oriented pavement tools. 

Project Progress: 

The first meeting of the Pavement Tools Consortium was held on June 4, 2004 in Gainesville, Florida.  States 
represented included California, Minnesota, Texas, Idaho, Kansas, Florida, Maryland, and the lead state 
Washington.  The research team presented a review of the various tools that will be further developed under 
the study.  A discussion was also started on how each state can interact with the various tools with regard to 
providing the necessary data.  Data input for the various tools will be the first issue addressed by the research 
team. 

New Period Proposed Activity: 

Based on survey results and member interaction, the upcoming project period work will continue on a generic 
version of both the Pavement Guide Interactive (PGI) and HMAView.  For the PGI work will continue on the 
delivery framework which will allow members of the PTC to maintain their own version of the guide and 
provide the ability to incorporate their own specific content.  It is anticipated that at the end of this period a 
beta version of the delivery framework will be complete and members will have an opportunity for early 
testing.  With respect to HMAView, work will continue on developing diagnostic tools, from which member 
organizations can perform on the fly analysis and produce notifications to personnel, and creating a generic 
PTC interface.  It is anticipated that both the analysis tools and the generic interface will be available at the end 
of this period.  Once the generic interface is available, an increased interaction with the members will follow as 
each will be needed to collaborate on data and interfaces.  During this interaction, states will be expected to 
collect and organize data (where available) such that entry into HMAView is possible.   
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