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Description of Work Performed and Progress: 
 
Texas Transportation Institute has completed testing on the first three projects that were identified last summer at the Roadside Safety 
Committee meeting in Anchorage.  The fourth test is underway.  These tests have involved the development of a guardrail design that 
meets NCHRP TL-3 that allows for 1 or  2 posts to be omitted.  A second project developed a restrained (pinned or bolted to existing 
bridge deck or roadway) 12.5 – 15 ft. long temporary “F” shape concrete barrier that meets MCHRP TL-3 and limits dynamic 
deflection to meet space requirements in a work zone.   
 
The Roadside Safety Committee will meet in November in New Orleans to discuss the results of this first round of testing and to 
develop a research plan for FFY 07   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
STATUS AND COMPLETION DATE 
 

Percentage of work completed to date for total project                                           
Project is: __15_%  

 
       x  on schedule            behind schedule, explain: 

 
 
 
 

Expected Completion Date:  __  December 2008                                   _               
 

                                                                            
 Project Manager  Rhonda Brooks 


