TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Wisconsin Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5 (156)
	Transportation Pooled Fund Program - Report Period:
□ X Quarter 1 (January 1 – March 31)
□ Quarter 2 (April 1 – June 30)
□ Quarter 3 (July 1 – September 30)
□ Quarter 4 (October 1 – December 31)

	Project Title:
Mid-America Freight Coalition Pooled Fund – Member Services 2


	Name of Project Manager(s):
Teresa Adams
	Phone Number:
 608 263-3175

	E-Mail
adams@engr.wisc.edu


	Lead Agency Project ID: 
TPF-5(156)
	Other Project ID (i.e., contract #):
TRA 3475291
	Project Start Date:
10/1/2012


	Original Project End Date: 
9/30/2013
	Current Project End Date: 
9/30/2013
	Number of Extensions:
0



Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
$90,000.00

	
$71, 094
	
100%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
$0
	
$0
	
100%





	
Project Description:

The Mississippi Valley Freight Coalition was renamed the Mid-America Freight Coalition in 2010.  

The goal of this pooled fund is to improve the efficiency of freight movements in the region through inter-jurisdictional cooperation.  Through the Mid-America Freight Coalition, the states will work cooperatively in the planning, operation, preservation, and improvement of the freight transportation system infrastructure and engage the public and private sectors in the processes for improving the efficiency of these freight transportation systems. 

This Member Service contract entails the services provided to Members of the Coalition which includes coordinating and funding an annual meeting; communication efforts: Web site and newsletter production; and teleconferences/webinars. This contract also provides the administrative support for all MAFC projects.

All MAFC projects currently under contract through this pooled fund include: (see separate quarterly reports)

TPF#5(156) Member Services
MVFC-12: Critical Sections and Resiliency of Freight Corridors in the MVFC     (TRA 3468690) 
[bookmark: _GoBack]MAFC-13: Regional Freight Study  

Completed projects include:
MVFC-01: Regional Freight Transportation Workshop and Meetings
MVFC-02: Logistics for the Public Sector Training Course
MVFC-03: Model Planning Approaches for Freight
MVFC-04: Expanded Truck Parking Facilities
MVFC-05: Planning to Address Regional Freight Bottlenecks
MVFC-06: Study of Mississippi Valley Clearinghouse of Freight Traveler Information
MVFC-07: Mississippi Valley Freight Coalition Workshop on Responding to National Transportation Initiatives 
MAFC 08- Outreach Materials - Status 
MVFC-09: Develop Regional Recommendations for Reauthorization
MAFC-10: Transportation Profiles for MVFC Commodities and Industries     TRJ 03450830
MAFC-11: Performance Measures for Evaluating Multi-state Projects  TRJ 3453255

A new Member Services (2) contract was approved in April 2013. The contract period runs from 10/1/2012 to
 9/30/2013.  Because a project code was not generated until April, this is the fourth quarterly report.





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Dr. Perry coordinated a coalition response to FHWA on the Primary Freight Network.

Continued planning for the MAFC annual meeting to be held in conjunction with the Coalition for 
America’s Gateways and Corridors. Dr. Perry finalized plans with a steering committee of MAFC 
Member States to come up with content for a workshop for the states.

Continued communication with state representatives on federal policy news, webinar announcements. Continued updating web site with relevant information.

Continue working with Kansas on their Critical Rural Corridors methodology.


  

	
Anticipated work next quarter:

Continue updating web site with relevant content. 
Update web site with materials from Annual Meeting held in Chicago May 22-25, 2014.
Presentation to Kansas DOT Freight Advisory Committee.





	
Significant Results:

NA



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

An additional $30,000 was added to this contract on 10/25/2013 to cover summer expenses from the Freight Partnership V meeting held in Chicago in August 2013. Any balance will roll over to a new MAFC member services 
contract.





	
Potential Implementation
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