TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Washington State Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF5-287  

	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
X□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Application Tool for Assessing Wildlife Passage


	Name of Project Manager(s):
Jon Peterson
	Phone Number:
(360) 705-7499
	E-Mail

peterjn@wsdot.wa.gov

	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:

October 9, 2013

	Original Project End Date:
December 2017
	Current Project End Date:
	Number of Extensions:





Project schedule status:
xx□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$120,000
	0
	0




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	
	






	
Project Description:

This project will be collaboration with other states (WA, Texas, Virginia) to develop a tool to implement a Passage Assessment System for identifying low cost improvements to highway structures that facilitate wildlife movements and connectivity.






























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The company iformbuilder was selected and contracted to build the digital form which will be suitable for use on ios and android mobile devices. The form is expected to be completed and ready for delivery to the partner states by the end of August. 























	
Anticipated work next quarter:


[bookmark: _GoBack]Iformbuilder is building the digital form.  If it meets our requirements, we will purchase Ipads or android devices and test the form.

























	
Significant Results:

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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