TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  ________FHWA__________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF 5(305)
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
    Quarter 2 (April 1 – June 30)
xQuarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Regional and National Implementation and Coordination of ME Design


	Name of Project Manager(s):
Chris Wagner, P.E.
	Phone Number:
404-562-3693
	E-Mail
Christopher.wagner@dot.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:
9/14/20014


	Original Project End Date:
9/2019
	Current Project End Date:
9/2019
	Number of Extensions:
0




Project schedule status:
x On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$220,000
	$0
	0%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$0
	$0
	0






	
Project Description:


The purpose of the peer exchanges and the AASHTO National Users Group meeting is to support State DOT and Canadian province implementation of ME Design procedures by (1) sharing information between, (2) identifying issues at the local/regional level with regard to implementation, (3) identifying needs or areas that still need to be researched relative to the MEPDG, and (4) organizing implementation efforts on a regional and National basis.  
The four peer exchanges will be limited to participation by governmental agencies, while the AASHTO Users group meeting will be open to industry representatives, academics, consultants, and others interested in ME Design.  Funds from this pooled fund will only be used to support contributing agency travel and development activities. The peer exchanges and AASHTO National Users Group meeting will focus primarily on the efforts related to the AASHTO MEPDG and related Pavement ME DesignTM software.  However, all agencies are welcome to participate in the pooled fund; as most topics covered are fundamental and applicable to all ME design procedures and pavement design in general.





























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

[bookmark: _GoBack]The pooled fund has been sponsored by 16 agencies.  An initial kick off meeting with the sponsoring was held on 8/26/15.  Minutes to the meeting are included in a separate document.
























	
Anticipated work next quarter:


Development of a detailed scope of work for a support contract to deliver the main activities of the pooled fund. These will include: Planning and administration of a ME Users Group Meeting, development of a website to serve as a clearing house of State DOT implementation practices and the outcomes of the Users Group meeting, and other activities as directed by the pooled fund study TAC.






























	
Significant Results:

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).




















	
Potential Implementation:  
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