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From July through September, the NHTS has continued implementing tasks in its planning stage. The OMB package has been submitted and the survey continues to be under OMB review. This process can take as little as 3 months or possibly even up to 9 months. 

[bookmark: _GoBack]Most Add-on partners have transferred their commitments to the Transportation Pooled fund, but for those who have not, the deadline for final transfers is December 2015. Add-on sample designs and questions have been submitted to FHWA and are currently being tested. The NHTS is tentatively scheduled to be in the field in the spring of 2016.

