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Detailed Technical Summary of NCE Task Order #03 “Effect of Multiple Freeze Cycles 
and Deep Frost Penetration on Pavement Performance and Cost” 
 
In this quarter, NCE completed the primary work on Task Order #03 and submitted the draft 
final report to FHWA and the State Pooled Fund Panel for review.  The report will be presented 
at the panel meeting scheduled for Saturday, January 21, 2006 between 7:00 p.m. and 10:00 p.m. 
in the Kennedy room at the Marriott Hotel. 
 
Upon comments from one of the panel members, NCE is currently revising the rigid pavement 
models.  These new models will be developed from a data set that excludes projects with known 
construction-related cracking.  Additionally, performance models will be modified to correspond 
with damage models in the NCHRP 1-37A design procedures.  These activities will be 
performed in the next quarter during the draft final report review period and the revisions will be 
incorporated into the final report. 
 
Resources Used 
 
Figure A.1 in Appendix A shows the current work schedule for Task Order #03 through 
December 2005. 
 
A six-month no-cost time extension was requested and granted on this project.  This provides 
more time to complete the project while allowing the final panel meeting to be held in 
Washington, DC during the 2006 Annual Transportation Research Board Meeting. 
 
 
Figure A.2 in Appendix A shows the planned costs versus actual costs for Task Order #03 
through December 2005. With the six-month extension, the current expenditure rate is in line 
with the budget rate through the time extension.  
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Task Order #03 
 

Work and Costs Summaries 
 
 

Through December 2005 
 

 
 



 

 

 
Task  Task   Months 
No. Status   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 

1 Plan                                                               
Lit. Rev. Complete                                                             

2 Plan                                                               
DB Dev. Complete                                                             

3 Plan                                                               
Prelim. Anal Complete                                                             

4 Plan                                                              
Cost Data Complete                                                             

5 Plan                                                              
Interim. Report Complete                                                             

6 Plan                                                              
Panel Meeting Complete                                                             

7 Plan                                                              
TRB Briefings Complete                                                             

8 Plan                                                              
Full Analysis Complete                                                             

9 Plan                                                              
Local Adapt. Complete                                                             

10 Plan                                                              
Cost Anal. Complete                                                             

11 Plan                                                              
Final Report Complete                                                             

12 Plan                                                              
Panel Meeting Complete                                                             

 
Figure A.1. Work schedule for Task Order #03 through December 2005. 

 


