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Date:	_April 26, 2016 ________

Lead Agency (FHWA or State DOT):  Texas Department of Transportation (TxDOT)___________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Federal Project # 
SPR TPF5 (198) 

*Previously SPR-3(049)
[bookmark: _GoBack]
	Transportation Pooled Fund Program - Report Period:
x Quarter 1 (January 1 – March 31, 2016)
□ Quarter 2 (April 1 – June 30, 2016)
□Quarter 3 (July 1 – September 30, 2016)
□Quarter 4 (October 1 – December 31, 2016)

	Project Title:
Mobility Measurement in Urban Transportation (MMUT) 
FYs 2015-2016


	Name of Project Manager(s):
Michelle Conkle
	Phone Number:
(512) 486-5132
	E-Mail
Michelle.Conkle@txdot.gov 

	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
TxDOT contract 50-0XXIA0012

0000007568 (starting 9/1/15)
	Project Start Date:
9/8/08


	Original Project End Date:
8/31/13
	Current Project End Date:
8/31/17
	Number of Extensions:





Project schedule status:
x On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$3,060,000
	$2,452,940
	%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$38,878
	






	
Project Description:

	Background:
This study will be a continuation of existing project SPR-3(049) – now SPR TPF5 (198) – with the same scope, objectives, and contractor (TTI). 

	Objectives:
1) Convene a meeting at which the Steering Committee will decide on the annual scope of work to be performed.  
2) Maintain existing congestion measurement practices while continuously improving and refining the congestion measurement strategies and methodologies to meet changing needs.
3) Collect better information and data for all relevant transportation modes to improve congestion measurement and management.  
4) Address congestion monitoring needs related to freight mobility and vehicle emissions.   
5) Respond to requests for mobility data. 







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): Work is underway on all tasks for FY 2015.    

MMUT FY 2016-17 scope topics were ranked and incorporated into the new contract: Analysis considerations for using probe data; Freight multimodal performance measures; Private-sector origin-destination data; Arterial multi-modal performance monitoring; and MAP-21 system performance and freight NPRM characterization. 

Task 1: Project team members continued analysis of outlier data in the NPMRDS dataset to better understand when, and under what conditions, speed data may be outliers. Eventual guidance will include recommendations on how practitioners should handle suspect data for their applications.

Task 2: TTI continued analysis of methods to compute arterial reliability; investigating arterial reference speed calculations.

Draft product from Task 2 (Arterial Performance Monitoring) entitled “Improved Methods for Estimating Route Reliability Estimates” submitted early March; final (draft) to be submitted in April prior to 2016 annual meeting in Miami.

Task 3: TTI is finalizing documentation of a process to assist states/MPOs in setting targets (ongoing). Additional work on this task will begin when the FHWA NPRM is released.
					
Task 4: TTI completed "analysis considerations for using probe data", and delivered to the group via e-mail (1/27/16).

TTI continued analysis on syntheses and "arterial multi-modal performance monitoring."	

Task 5: TTI provided telephone and email support to Kentucky and Florida staff.
						

	
Anticipated work next quarter:  Work will continue on the tasks under the new contract for FY 2016.
Task 1: Continued analysis of outlier data in the NPMRDS dataset.
Task 2: Continue analysis of methods to compute arterial reliability. 
Task 3: Additional work on this task will begin when the FHWA NPRM is released.  
Task 4: TTI continued analysis on syntheses and "arterial multi-modal performance monitoring."	
Task 5: 	Provide assistance with future sponsor requests. 
Task 6: 	Annual meeting in Miami May 2016.												



	
Significant Results:  See Progress This Quarter as most of the work completed was significant.

	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
Agreement, along with recommended solutions to those problems).

None during this quarter or expected during the next quarter.





	
Potential Implementation: Work this quarter will have positive impacts (research and guidance) for all participating states with regard to evaluating datasets, arterial performance monitoring, performance measures and target setting under MAP-21 and FAST Act for system performance and freight.  
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