TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	_______May 20, 2016__________________

Lead Agency (FHWA or State DOT):  ________FHWA__________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

NEW#: TPF-5(322)  (Starting 7/1/15)
OLD#: TPF – 5(029)
	Transportation Pooled Fund Program - Report Period:
  Quarter 1 (January 1 – March 31)
[bookmark: _GoBack]X  Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
  Quarter 4 (October 1 – December 31)

	Project Title:
High Occupancy Vehicle (HOV)/Managed Use Lane (MUL)


	Name of Project Manager(s):
Greg Jones
	Phone Number:
404-562-3906
	E-Mail:
GregM.Jones@dot.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:



	Original Project End Date:
	Current Project End Date:

N/A
	Number of Extensions:





Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
$20,000 currently available in the new account
$144,000 in the old account to be transferred

	

	
N/A



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
N/A
	
No additional projects let
	
N/A





	
Project Description:



The pool fund effort was set up to combine multiple state resources to fund research in operational aspects of HOV and
Managed Use Lane projects. The group sets priorities for the research budgets and FHWA contracts to have the research performed.


NOTE: The Project # was changed effective 7/1/15 from TFP-5(029) to TPF – 5(322).  Funds under the old project 
Number will be closed out and all new contributions must go into the new project number.  Contributions sent to 
the old project number will be returned.

























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):


The 2016 Annual Meeting was held on May 3, 2016 to update the members on the ongoing research and activities in each state as well as establish priorities for future research topics.


Four research projects are underway currently:

Synthesis of Operational Aspects and Safety Implications of Reduced Cross-Sectional Elements for Managed Lanes - This effort will look at projects that had to deal with limited cross-sectional width, and the priorities placed on allocating space for buffer width, shoulder width, and travel lane width. Completed – Spring 2016

Best Practices for Signing on a Multi-Segment Facility – This effort is to identify managed lane corridors that have long multi-zone corridors or would involve the junction of multiple managed lane corridors.  The study will gather best practice efforts on providing motorists with information on toll rates within individual zones and throughout the length of the lane. This information could also be supplemented with the use of simulator studies to judge the public perception and comprehension of signing schemes. Anticipated completion – Summer 2016


Operations Based Planning for Managed Lane Systems – A synthesis of planning best practices for development of Regional Managed lane networks.  This research will look at regional plans that have been developed to date and identify key components for inclusion in regional plans. It will look at the level of conceptual Operational Plans developed, including regional integration and consistency policies. Anticipated completion – Late 2016

Tolling Practices for Multi-Segment Facilities - Regional policies for tolling of managed lanes that have multiple zones or multiple interconnected facilities – This effort will look into the development of regional pricing policies that will cover these types of facilities that could be operating with multiple pricing needs, and if they operating independently or inter-connected. Anticipated completion – Late 2016


New research topic area priorities:
Marketing aspects of Managed Lanes
How to use Demand Management to maintain High Occupancy rates
Using Managed lane facilities as a targeted test bed for connected vehicles























	
Anticipated work next quarter:




A quarterly conference call will be held to discuss ongoing research and to look at budgeting for new research.































	
Significant Results:

There have been 25 research efforts funded by this group that have helped advance the use of HOV and MUL projects throughout this country.





















	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).




Instructions for FY16 contributions from the member states/agencies have been provided for the new project number. All 
future funding for projects will go into this account.
























	
Potential Implementation:  

The 2016 Annual Meeting selected research efforts to fund over the next few years.
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