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INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(338)
	Transportation Pooled Fund Program - Report Period:
 _ Quarter 1 (January 1 – March 31, 2016)
 x Quarter 2 (April 1 – June 30, 2016)
_ Quarter 3 (July 1 – September 30, 2016)
_ Quarter 4 (October 1 – December 31, 2016)

	Project Title:
Simplified CPT Performance-Based Assessment of Liquefaction and Effects


	Name of Project Manager(s):
Thomas Hales
	Phone Number:
  801-633-6226
	E-Mail
  tahales@utah.gov


	Lead Agency Project ID:
FINET 42074, ePM PIN 14239
UDOT PIC No. UT15.402
	Other Project ID (i.e., contract #):
  UDOT Contract No. 169826
  
	Project Start Date:
  May 17, 2016


	Original Project End Date:
November 30, 2018
	Current Project End Date:
  November 30, 2018

	Number of Extensions:
  0




Project schedule status:

    X On schedule	_ On revised schedule		_ Ahead of schedule		_ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	[bookmark: _GoBack]$93,000.00 (current contract)
$142,000.00 (total commitments)
	$0
	0%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0%
	$0
	4%





	
Project Description:

Conventional “pseudo-probabilistic” procedures to evaluate liquefaction triggering and its effects have been shown through recent research to produce estimates of liquefaction factor of safety at inconsistent and often unacceptable levels of risk. These errors are introduced through the incorrect assumption that using probabilistic ground motions in a deterministic liquefaction analysis will yield a probabilistic estimate of liquefaction factor of safety. The inconsistent consideration of liquefaction risk could contribute to undesirable performance or even collapse of various important structures such as bridges or retaining walls in the event of an earthquake. Conversely, the inconsistent consideration of liquefaction risk could also potentially contribute to the unnecessary and expensive over-design of liquefaction mitigation alternatives. Utilization of a fully-probabilistic or performance-based liquefaction triggering procedure, which considers both uncertainty in the seismic loading and the liquefaction triggering relationship, could effectively solve these problems. Furthermore, probabilistic evaluation of liquefaction triggering could potentially be taken into account when considering liquefaction effects such as lateral spreading or free-field liquefaction settlements. However, current performance-based liquefaction procedures (e.g. Kramer & Mayfield 2007) are quite complex and beyond the level of practical application for most practicing engineers. Additionally, available performance-based methods generally focus on using the standard penetration test (SPT). Increasingly, the cone penetration test (CPT) is becoming a preferred instrument for performing in-situ assessment of liquefaction hazard. Development of code-compatible simplified approximations of performance-based analysis methods for the CPT to assess liquefaction triggering and its effects could be a viable solution to overcome these challenges.

Objectives for this study include: 

1. Develop performance-based procedures for the CPT modeled after recent performance-based procedures for the SPT to compute the hazard from liquefaction triggering, lateral spread displacement, and post-liquefaction free-field settlement at select return periods (475, 1033, and 2475 years).
2. Develop simplified performance-based procedures for the CPT modeled after recent simplified performance-based procedures for the SPT to closely approximate the performance-based analysis results for liquefaction triggering, lateral spread displacement, and post-liquefaction free-field settlement at select return periods (475, 1033, and 2475 years).
3. Develop liquefaction triggering, lateral spread displacement, and post-liquefaction reference parameter maps in GIS format at return periods of 475 years, 1033 years, and 2475 years for each of the states participating in the study.

Funded contract tasks for this study include, regarding the participating states: 

1. Develop full performance-based liquefaction triggering procedure
2. Develop full performance-based lateral spread procedure
3. Develop full performance-based post-liquefaction, free-field settlement procedure
4. Develop a numerical tool that will allow the calculation of performance-based liquefaction triggering, post-liquefaction settlement, and lateral spread displacement

11. Preparation of the Annual and Final Reports
12. Dissemination of Results
13. Technical Advisory Committee (TAC) Meetings

Dr. Kevin Franke of BYU is the Principal Investigator for this research project.  The technical advisory committee (TAC) for the study currently includes representatives from UT, CT, OR, and SC state DOTs.




	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

BYU initiated research on the project. Three well-qualified graduate students were identified for the project, and began work developing performance-based analytical procedures for predicting liquefaction triggering, lateral spread displacement, and post-liquefaction settlement using the CPT (Tasks 1 through 3). The students and Dr. Franke have now derived the formulations for the performance-based procedures, and began developing the software to implement the performance-based procedures (Task 4). The software is approximately 40% developed to date.




	
Anticipated work next quarter:

BYU will continue development of the performance-based CPT liquefaction analysis software.





	
Significant Results:

None to report.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

None to report.




	
Potential Implementation:  

None to report yet.
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