TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______10/31/2016___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
SPR-3(098)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Pavement Reconstruction Scheduling Software


	Name of Project Manager(s):
Lu Saechao
	Phone Number:
360.705.7260
	E-Mail
saechal@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
GCA2103-03
DP01232, Y9381, K759
	Project Start Date:
2000


	Original Project End Date:
	Current Project End Date:
6/30/2016
	Number of Extensions:





Project schedule status:
 □ On schedule	    On revised schedule	□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$2,021,393.97
	$2,008,093.97
	99%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$7,980
	





	
Project Description:

To develop a software simulation tool which can be used to consider pavement design options along with construction scheduling, resource constraints, traffic management, and user-delays. 





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

During this period Pavia Systems focused on completing tasks in two significant areas: 
· Continued copyright discussions with UCB
· Conducted introductory sessions with WSDOT, Caltrans 
· Developed draft training and implementation plan for Caltrans
· Visited California for preview of application and implementation plan
· Provided coordination and support for trial deployments


	
Anticipated work next quarter:

Finalize the copyright agreement with UCB over naming of application and use of existing code as reference. 

Conduct training sessions at Caltran offices and then close out the pooled fund.




	
Significant Results:

CA4PRS/Road Scheduler version 3.0 of the software is available as well as online training.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





	
Potential Implementation:  

[bookmark: _GoBack]The CA4PRS/Road Scheduler software is being used in multiple states.
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