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TRANSPORTATION POOLED FUND PROGRAM 

QUARTERLY PROGRESS REPORT 

 

Lead Agency (FHWA or State DOT):  Minnesota DOT 

 

Transportation Pooled Fund Program Project #: 
TPF-5(190) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: North/West Passage Transportation Pooled Fund Study – Phase 3  
 
 

Name of Project Manager(s):  
Cory Johnson 
 

Phone Number: 
651.234.7062 

E-Mail 
cory.johnson@state.mn.us 

Lead Agency Project ID: Other Project ID (i.e., contract #): 
MnDOT Contract No. 91150, 
94522, 89264 WO#3, 89264 WO#6, 
98623, 00976, 01576, 04288, 
00977, 06484, 1000722 

Project Start Date: 
December 2008 
 
 

Original Project End Date: 
August 2016 

Current Project End Date: 
August 2016 

Number of Extensions: 
None 
 

 

Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 

 

Overall Project Statistics: 

                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  
           Completed to Date 

$1,220,003.55 
 

$1,059,221.82  
 

87% 
 

 

Quarterly Project Statistics: 

               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

$35,909.22 
 

$35,909.22 
 

3% 
 

 

  

x 

x 
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Project Description: 
 

The North/West Passage Transportation Pooled Fund (TPF) Study is a multi-state cooperative program for the 

coordination, development, and deployment of Intelligent Transportation Systems (ITS) along the I-90 and I-94 corridor. 

The states of Washington, Idaho, Wyoming, Montana, North Dakota, South Dakota, Minnesota, and Wisconsin began 

meeting in February 2002 to discuss the development of a North/West Passage multi-state transportation program. The 

states formally established as a TPF Study through the Federal Highway Administration (FHWA) in 2003. FHWA serves as 

a monitoring body, providing strategic and technical input. Minnesota serves as the Program Administrator and a 

Steering Committee consists of one representative from each of the states that have financially contributed to the effort. 

The Steering Committee meets monthly or as necessary to provide overall program direction. 

North/West Passage members contribute $25,000 or more annually to the pooled fund and are reimbursed for program 

travel.  A work plan is developed and approved annually by the Steering Committee.  Work Plan 1 and Work Plan 2 were 

funded through TFP-5(093).  That project number was closed out and Work Plan 3 - Work Plan 10 are funded through 

the FHWA number TPF-5(190).  To view each work plan and project results, visit the program website at: 

http://www.nwpassage.info/about/workplan.php 

 

 

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

 

Work Plan Projects 

 Project 10.1: OTIIS Website Operations and Maintenance Plan 

Project Objective: To review options and develop an Operations and Maintenance Plan to continue the OTIIS 

website at the completion of Phase 2.  

 Project completed.  Final summary report posted at: 
http://www.nwpassage.info/projects/phase10/?project=10.1     

 

 Project 10.2: Operations Task Force 

Project Objective: To continue meeting as a task force for another year.  

 Prepared and hosted a Technician’s Forum on August 17 and concluded Project 10.1  Final documents 
are available at: http://www.nwpassage.info/projects/phase10/?project=10.2 

 

 Project 10.3: Evaluate Effectiveness of Citizen Reporting 

Project Objective: Evaluate citizen reporting systems deployed documenting lessons learned to help assess the 

benefits of multiple states using citizen reporting  

 Project completed.  Final summary report is available at: 
http://www.nwpassage.info/projects/phase10/?project=10.3 

 

 Project 10.4: Freight Task Force – Year 2 

Project Objective: To continue to support freight related activities for North/West Passage for another year. 

 July – Held kick of meeting on July 26 to define webinar topics for the year. 

 August – Planned for September 13 webinar on Freight Data. 

 September – Conducted September 13 webinar and planned for October 18 webinar on Truck Parking. 
 

 Project 10.5: Winter Performance Measures 

http://www.nwpassage.info/about/workplan.php
http://www.nwpassage.info/projects/phase10/?project=10.1
http://www.nwpassage.info/projects/phase10/?project=10.2
http://www.nwpassage.info/projects/phase10/?project=10.3
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Project Objective: Gather and summarize information regarding the North/West Passage states’ current 

practices surrounding winter performance measures. The research will identify measures and the associated 

data being used, as well as targets that have been established. The summary will identify similarities and 

differences, and recommend common practices for states to streamline winter performance measures, 

particularly as it may relate to I-90/I-94. 

 Finalized summary report and posted to project webpage to conclude project; 
http://www.nwpassage.info/projects/phase10/?project=10.5    

 

 Project 10.6: Multistate Assessment of Interstate Speed Limit Impacts 

Project Objective: To examine the North/West Passage states’ current practices for setting speed limits along I-

90/I-94, document legislative influences within the past 10 years, and assess the impacts (e.g. safety, 

enforcement) of higher speeds and varying speed limits along the multistate corridor. 

 July – Scheduled kick off meeting with project team. 

 August – Held kick off meeting on August 9. This meeting was used to provide a formal kickoff for the 
project committee and provide updated information on project progress.  

 September – Collected data from project team members for analysis.  
 
 

Steering Committee 

The Steering Committee provides overall program direction.  The committee held three teleconference meetings 

during the 3rd Quarter (July 12, August 16 and September 20).  

 Provided project updates on the above work plan projects. 

 Continued to provide input to the Multi-state Corridor Operations Management (MCOM) Operations and 

Traveler Information Integration Sharing (OTIIS) North/West Passage Project that is administered by Montana 

DOT.   

 Continued discussions on connected vehicle efforts. 

 Approved Work Plan 11. 

 

Anticipated work next quarter: 

 

 Steering Committee Meetings in October, November and December.   

 Continue to provide input to the Multi-state Corridor Operations Management (MCOM) Operations and 

Traveler Information Integration Sharing (OTIIS) North/West Passage Project website that is administered by 

Montana DOT. 

 Continue to complete project tasks for the active work plan projects. 

 Continue to discuss connected vehicle efforts. 

 

 

 
Significant Results: 
 

N/A 

 

 

http://www.nwpassage.info/projects/phase10/?project=10.5
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 

N/A 

 

 
Potential Implementation:   
 
N/A 
 

 


