TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______2/7/2016___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(276)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Full-Scale Shake Table Testing to Evaluate Seismic Performance of Reinforced Soil Walls


	Name of Project Manager(s):
Lu Saechao
	Phone Number:
360.705.7260
	E-Mail
saechal@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
GCB1359
	Project Start Date:
2012


	Original Project End Date:
	Current Project End Date:
6/30/2018
	Number of Extensions:
0




Project schedule status:
·  On schedule	    □ On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$289,937
(Ph1 $49,938 & Ph2 $239,999)
	$223,310.62
(Ph1 $49,938 & Ph2 $173,372.62)
	



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	See Progress this Quarter section
	





	
Project Description:

	Phase 1 (completed)
The objective of this project is to perform numerical studies and use the LHPOST to investigate the dynamic performance of one or two full-scale (7 m) reinforced soil retaining walls constructed using realistic materials and methods. Considering that these walls will be substantially taller than for any similar previous research (by a factor of 2), a key focus of the proposed research will be on the influence of wall height on overall system response (i.e., stability/deformation) and the distribution of dynamic tensile forces (i.e., seismic demand) in the soil reinforcement. Other focus areas will include dynamic earth pressure on facing elements, effects of dynamic loading on soil-reinforcement stress transfer mechanisms, and permanent deformations after dynamic loading. 
The tests will be conducted using a unique large soil confinement box (LSCB) that is currently under construction as part of a recently funded NSF grant. The scale of these tests will permit wall construction using realistic soil types, compaction methods, and structural elements. The box will also have a unique design that permits different boundary conditions at the rear of the soil mass, including a water-filled bladder or geofoam layer. 

Phase 2 (current work)
The objective of Phase II is to perform reduced-scale shake table tests and numerical studies to further characterize the seismic performance of MSE abutments. Numerical modeling work will be conducted using FLAC-3D and allow us to extrapolate results from the reduced-scale physical tests to simulate seismic performance of MSE abutments for bridges with spans up to 150 ft. The results of this work will be used to assess whether or not a Phase III investigation, consisting of full-scale MSE abutment tests, will be conducted on the UCSD large outdoor shake table.

	






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

60% of the Phase 2 work has been completed.  Good progress has been made this quarter with the completion of testing om 2016 as expected.  The next focus will concentrate on performing a more in depth comparative analysis of the data collected from the different tests.  

Task 1 (literature review) is ongoing throughout the duration of the project, and Task 2 (detailed design) was completed in Q1 of this year. Our main efforts this quarter were related to Task 3 (MSE abutment testing program). The final shaking table test was completed in December 2016: Test 5 (baseline, transverse shaking. Testing reports on this test were provided, including the instrumentation plan, the pre-test numerical simulation (Task 5), the reports on the proposed motions, and preliminary analyses of the results (Task 4). A comprehensive testing report was also prepared that summarizes and compares the results from the different shaking table experiments. This quarter included salaries to support Yewei Zheng, the main PhD student working on the project, Wenyong Rong, a PhD student working on 3D numerical simulations, Woongju Mun, who assisted with the geogrid pullout tests, and the Powell laboratory staff. Several undergraduate assistants helped in the construction of the walls, geogrid pullout testing, and triaxial testing. 

A summary of the specific tasks were completed:  
1. Perform shaking table test 5 (transverse shaking) (Task 3).
2. Prepare associated test reports tests 1-7 for review by CalTrans and pooled fund partners (Task 3).
3. Performed preliminary analysis of the data from Test 5 (Task 4).
4. Perform preliminary pre-test numerical simulation of Tests 5 (Task 5).
5. Prepared preliminary analyses of the data from all of the experiments (Task 4).

[bookmark: _GoBack]Budget:
October 1 – December 31, 2016 Expenditures = $19,441.76 (Actual)
However, due to May 2016 bill credit ($46K), no payment was made.



	
Anticipated work next quarter:

In the next quarter, there will be a meeting with Caltrans and pooled fund members on February 1st to discuss the results from the seven shaking table experiments and to evaluate whether further testing is necessary. In the next quarter we plan to:
1. Further investigate the comparison of the results from all of the tests performed to date to check if additional shaking tests should be performed to fill in gaps (Task 3).
2. Improve analyses of results from the different experiments (Task 4).
3. Improve numerical simulations of the different experiments, and continue to explore 3D simulations (Task 5). 




	
Significant Results:


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





	
Potential Implementation:  
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