TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Wa. St. DOT

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(035)


	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Pacific Northwest Snowfighters


	Name of Project Manager(s):
Doug Brodin
	Phone Number:
360-705-7972
	E-Mail
brodind@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
K645
	Project Start Date:



	Original Project End Date:
	Current Project End Date:
12/31/2017
	Number of Extensions:





Project schedule status:
□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
	
	




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	
	






	
Project Description:

The PNS is now funded through Clear Roads, TPF-5(218).






























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The conference was held in Portland, Or in June 2016.

Continue testing deicer materials for the QPL.






















	
Anticipated work next quarter:



Testing of deicers is continuing at Idaho DOT and Analytical Labs to support the Qualified Products List. 
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Significant Results:

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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