TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  __Washington State Department of Transportation______

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(181)
	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□XXQuarter 4 (October 1 – December 31)

	Project Title:
Transportation Research Program Management Database


	Name of Project Manager(s):
Leni Oman
	Phone Number:
(360) 705-7974
	E-Mail
omanl@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:
December 2009


	Original Project End Date:
July 2012
	Current Project End Date:
December 2018
	Number of Extensions:
1




Project schedule status:
□ On schedule	X On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$861,000
	
	




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	
	





	
Project Description:


Originally, the RPMD was planned to modify the California Department of Transportation(Caltrans) Research Program Management Database (RPMD) in FileMaker Pro to: 
1 ) accommodate the system modifications needed for implementation by the Washington State Department  of Transportation (WSDOT), 
2) identify the needs and proposed modifications for participating states, and 
3) enhance the RPMD to add new functions to meet additional research program management business  needs of participating states, including management of the Transportation Pooled Fund (TPF) Module. 

Item (1) was completed, and the system has been implemented by WSDOT.
Item (2) was completed along with item (1), and the system is available for use by participating states.
Item (3) was at one point put on hold, due to concerns and new circumstances within Caltrans.  The scope was then
refocused to emphasize the straight conversion of the RPMD from FileMaker Pro to a web based format without alteration of the database.  After a period of time working on the web based format, the decision was made to stop work on this web based effort.

After consultation with the TAC, the decision was made to utilize the remaining TPF-5(181) funds on a forth research database effort.  That effort is now underway, and described below:

Task (4):

Compare the Research Project Management Databases being used around the country by State DOTs and develop a “Best Practices” white paper outlining what elements should be included in a project database for states wanting to move to a new system in the future and/or the development of a national online RPMD system. A kickoff meeting has been held and we have contacted the individuals at the state DOTs to ask that they provide a copy of their database so that we can begin analyzing them. Not all states have a project management (PM) database and not all that do have a PM database are able or willing to share the database. Out of the 50 states, approximately 35 have been able to provide us with some information around their database. 

The individual state DOT database entities have been broken down and documented on a spreadsheet and the table relationships have been recorded, and we can draw comparisons among the DOT databases. 

The analysis has been reviewed by the TAC.  We have now scoped the remaining project and have the technical requirements identified.  The RFP has been drafted, and will be released shortly.  Following the selection of a vendor, the final phase of Task (4) will be undertaken.






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

During the 4th quarter 2016, proposals were reviewed and oral interviews scheduled with the top two candidates.  A contract was established with Spy Pond Partners, LLC, to complete this project.  The contract was signed in December and work commenced immediately.  The scope of work includes development and documentation of the business and stakeholder requirements, guidance for transitioning from existing systems to a potential new system, and development options for a research program and project management database.  This contract will build on the research done previously in this project.  The contract will conclude in December 2017.  The Project Manager for this project changed from Steve Hanson to Leni Oman during this period.






	
Anticipated work next quarter:

[bookmark: _GoBack]The RPMD Pooled Fund technical committee and staff will begin working with the contractor.





	
Significant Results:




	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).


None at this time.






	
Potential Implementation:  


Once this work is complete, it will provide states with valuable information in order to implement or modify their research
program management database, and can be the basis for an AASHTOWARE database or a different state solution.
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