HSM Implementation Pooled Fund Study
TPF-5(255)

Quarterly Report
January – March 2017

Participating Agencies: CA, ID, IL, LA, NC, KS, OH, OK, OR, MI, MS, NJ, PA, MO, NV, UT, WA, WV, and WI 
Total Funds Committed: 			$1,455,000
Total Funds Transferred to FHWA: 	$1,213,078
Total Funds Obligated: 			$   712,491
Transferred Unobligated Funds: 		$   500,586

Activities Accomplished During Reporting Period (January 1 – March 31, 2017):
· New Jersey joined the pooled-fund study. 
· TPF-5(255) State representatives met virtually on February 17, 2017.  They received updates on ongoing projects and discussed topics for future projects.
·  “Life-Cycle Benefit Cost Analysis Tool” Project: 
· The contractor is developing the 1st draft of the Guide.
· “Safety Performance for Intersection Control Evaluation” Project:
· The contractor is developing the 1st draft of the SPICE tool spreadsheet.
· “Network Screening Best Practices”
· FHWA staff met on February 13, 2017 with the NCHRP staff person and contractor principal investigator on NCHRP Project 17-50, through which the project will be conducted.  The NCHRP staff person indicated that he would process the contract modification they need to enable their contractor to conduct our work.   
Activities Planned for Next Quarter (April 1 – June 30, 2017):
· Hold working sessions with TPF-5(255) State representatives to flesh out requirements for next funded project(s).
· Hold virtual quarterly business meeting of State representatives.
·  “Life-Cycle Benefit-Cost Analysis Tool” Project:
· The contractor will submit the 1st draft of Guide for review by FHWA staff and State representatives.
· “Safety Performance for Intersection Control Evaluation” Project:
· The contractor will continue work on the 1st draft of SPICE tool. 
· “Network Screening Best Practices” Project:
· [bookmark: _GoBack]NCHRP will modify NCHRP 17-50 Project so that the contractor may begin work on this project.
