TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency:  Utah Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(349)
	Transportation Pooled Fund Program - Report Period:
 x Quarter 1 (January 1 – March 31, 2017)
 _ Quarter 2 (April 1 – June 30, 2017)
_ Quarter 3 (July 1 – September 30, 2017)
_ Quarter 4 (October 1 – December 31, 2017)

	Project Title:
Western Alliance for Quality Transportation Construction (WAQTC)


	Name of Project Manager(s):
Scott Andrus
	Phone Number:
  801-965-4859
	E-Mail
  scottandrus@utah.gov


	Lead Agency Project ID:
FINET 42079, PIN 15004
	Other Project ID (i.e., contract #):
  UDOT Contract No. (pending)
  
	Project Start Date:
  June 30, 2016


	Original Project End Date:
September 30, 2021
	Current Project End Date:
  

	Number of Extensions:
  




Project schedule status:

    X On schedule	_ On revised schedule		_ Ahead of schedule		_ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	Current contract = (pending)
Current funds = $120,000.00
Total commitments = $279,000.00
	$0
	0%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0%
	$0
	[bookmark: _GoBack]15%





	
Project Description:

WAQTC is focused in three main areas: Standardizing test methods (WAQTC, AASHTO, and ASTM), accreditation of the Transportation Technician Qualification Program (TTQP), and working together on national programs of significance including research, training, and technology deployment.

The WAQTC Mission Statement is to: “Provide leadership in the pursuit of continuously improving quality in transportation construction.”  An Executive Board consisting of at least one representative of each member agency governs the WAQTC.  Through our partnership, we will: 
• promote an atmosphere of trust, cooperation, and communication between government agencies and the private sector 
• respond in a unified and consistent manner to identified quality improvement needs and new technologies that impact the products that we provide 
• provide a forum to promote uniform test standards 
• provide highly skilled, knowledgeable materials sampling and testing technicians 
• provide reciprocity for Qualified testing technicians among accredited Agencies  

The existing WAQTC pooled fund TPF-5(064) will be closed in 2017, and this new pooled fund TPF-5(349) will then fund the continued development and refinement of the TTQP, including: 
• Maintaining and revising the six existing WAQTC TTQP training and certification courses in coordination with member state agencies; 
• Distributing training materials, including training manuals, PowerPoint presentations, and written and practical exams, to member states; 
• Maintaining the WAQTC website; and 
• Developing and presenting proposed revisions and new standards to the AASHTO Subcommittee on Materials. 



	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

UDOT continued communication with the WAQTC Executive Board regarding the transition to this new pooled fund study number and encouraged partner agencies to post their 2017-2021 funding commitments on the TPF-5(349) webpage.


	
Anticipated work next quarter:

UDOT will continue communication with the current and potential partners on this new pooled fund study number regarding posting their 2017-2021 funding commitments on the TPF-5(349) webpage and transferring their 2017 funding contributions to UDOT.




	
Significant Results:

None yet.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

None.  




	
Potential Implementation:  
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