
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Virginia DOT
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(206)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: On
	Quarter 4 October 1  December 31: Off
	Project Title: Program to Support the Development and Deployment of Connected Vehicle Applications
	Name of Project Managers: Michael Fontaine
	Phone Number: 434-293-1980
	EMail: Michael.Fontaine@vdot.virginia.gov
	Lead Agency Project ID: 97199/90712
	Other Project ID ie contract: 133471-GS10961
	Project Start Date: July 2009
	Original Project End Date: June 2011
	Current Project End Date: August 2020
	Number of Extensions: 3
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $5,882,354
	Total Cost to Date for ProjectRow1: $4,698,465
	Percentage of Work Completed to DateRow1: 80%
	Total Project Expenses and Percentage This QuarterRow1: N/A
	Total Amount of Funds Expended This QuarterRow1: $210,654
	Total Percentage of Time Used to DateRow1: N/A
	Project Description: The pooled fund study entitled “Program to Support the Development and Deployment of Connected Vehicle Applications” was created by a group of state and local transportation agencies and FHWA in order to provide a means to conduct the work necessary for infrastructure providers to play a leading role in advancing the connected vehicle environment.  Objective:Through a set of pooled fund studies, the Virginia Department of Transportation (VDOT) is working with federal, state and local departments of transportation, to establish a multi-phase program to facilitate the field demonstration, and deployment of connected vehicle infrastructure applications.  In Phase I, the participants are focused on modeling, development, engineering and planning activities that will aid transportation agencies in justifying and promoting the large scale deployment of a connected vehicle environment. Phase 2 and 3 of the program will continue research and development to prepare agencies to deploy connected vehicle environments.Scope of Work:The pooled fund study will focus on the following:• Development and evaluation of connected vehicle large-scale system level operations applications• Independently research and address issues that will affect the deployment of connected vehicle systems by state and local transportation agencies• Support AASHTO’s Strategic and Deployment Plans• Support USDOT’s Connected Vehicles Programs and initiatives
	Progress this Quarter includes meetings work plan status contract status significant progress etc: 1. Pooled Fund Study Overall    a. Monthly calls were held on July 21, August 25, and September 29.     b. A final charter was completed and approved.     c. A face-to-face meeting in December in Northern Virginia is being prepared. 2. Phase III Projects    a. DSRC Rd/Wx Phase 2        i. Monthly calls were held on July 20 and September 21.         ii. The subcontract was extended until 12/31/2017.     b. Basic Infrastructure Message        i. Monthly calls were held on July 20 and September 21.        ii. Task2 Infrastructure Information Elements Review – a final report is being prepared.      iii. Task3 Standards and Related Activities Review – a final report is being prepared.      iv. White paper on C-V2X - a revised paper is being prepared.3. Multi-Modal Intelligent Traffic Signal System (MMITSS) Phase 3 - Deployment Readiness Enhancements    a. A final proposal was received from University of Arizona, and approved by PFS members.     b. Currently, UVA OSP is working with University of Arizona to establish a subcontract.4. Connected Traffic Control Systems (CTCS)    a. A final request for letters of intent (RFLI) is being prepared.
	Anticipated work next quarter: 1. Pooled Fund Study Overall    a. Monthly calls will be held in each month.     b. A face-to-face meeting will be held.          i. Date: December 5-7       ii. Location: Northern Virginia2. Phase III Projects    a. DSRC Rd/Wx Phase 2        i. The project will be completed by 12/31/2017.         ii. Monthly project calls will be held in each month.    b. Basic Infrastructure Message        i. The project will be completed by 12/31/2017.         ii. Monthly project calls will be held in each month.3. Multi-Modal Intelligent Traffic Signal System (MMITSS) Phase 3 - Deployment Readiness Enhancements    a. An official subcontract will be established.    b. The work will initiate.4. Connected Traffic Control Systems (CTCS)    a. A contract between UVA and VDOT will be established.     b. A request for letters of intent (RFLI) will be finalized and advertised to solicit proposals.     c. Submitted letters will be evaluated and a subcontractor will be selected.  
	Significant Results: None in this quarter. 
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: No problems have been encountered to date.
	Potential Implementation: None in this quarter.


