TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	__10/10/2017_________

Lead Agency (FHWA or State DOT):  __FHWA___________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(319), SRP-2(207) and TPF-5(052)
	Transportation Pooled Fund Program - Report Period:
☐Quarter 1 (January 1 – March 31)
☐Quarter 2 (April 1 – June 30)
☒Quarter 3 (July 1 – September 30)
☐Quarter 4 (October 1 – December 31)

	Project Title:
Transportation Management Center Pooled Fund Study


	Name of Project Manager(s):
Jimmy Chu
	Phone Number:
202-366-3379
	E-Mail
Jimmy.chu@dot.gov


	Lead Agency Project ID:
DTFH61-06-D-0004-T-11008
	Other Project ID (i.e., contract #):

	Project Start Date:
Feb. 1, 2000


	Original Project End Date:
Sept. 30, 2010
	Current Project End Date:
Sept. 30, 2018
	Number of Extensions:
2




Project schedule status:
 On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	4,083,227
	2,423,246
	59




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	3,217
	[bookmark: _GoBack]3,217
	






	
Project Description:

The Transportation Management Center (TMC) Pooled Fund Study (PFS) serves as a forum to identify and address issues that are common among agencies that manage and operate TMCs and provides an opportunity for agencies to collectively take on those key issues and challenges. The TMC PFS also provides an opportunity to facilitate the interaction, sharing of information and successful practices with a broader audience to advance and improve upon the current state-of-the-practice related to the management, operation, and performance of TMCs. 

The goal of the TMC PFS is to assemble regional, state, and local transportation management agencies and the Federal Highway Administration (FHWA) to:

· Identify human-centered and operational issues;
· Suggest approaches to addressing identified issues;
· Initiate and monitor projects intended to address identified issues;
· Provide guidance and recommendations and disseminate results;
· Provide leadership and coordinate with others with TMC interests; and
· Promote and facilitate technology transfer related to TMC issues nationally.















	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The final report for the Safety Service Patrol Prioritization and Best Practices was published.

The Effects on ITS Planning and Deployment in a Connected Vehicle Environment project was on schedule. A draft report was expected in the next quarter.

A kickoff meeting for the Capability and Usage Guidelines for Color Changeable Message Signs project was held on July 20, 2017. A draft literature report was expected in October.

A quarterly conference call was held on September 12, 2017. Members reviewed the progress of on-going projects and discussed the scopes and priorities of upcoming projects.
















	
Anticipated work next quarter:

A kickoff meeting for the Considerations of Current and Emerging TMC Data project will be held in October.

A literature review report for the Capability and Usage Guidelines for Color Changeable Message Signs project will be submitted for review in October.

A draft report for the Effects on ITS Planning and Deployment in a Connected Vehicle Environment project will be delivered for review.

A quarterly conference call with the TMC PFS members will be held in December.






















	
Significant Results:

The Freeway Service Patrol Prioritization and Best Practices project has been completed. A synthesis report titled Safety Service Patrol Priorities and Best Practices developed for this project was published. This report identifies existing service patrol programs for lessons learned, best practices employed, and those priorities that agencies should consider. 






















	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).


No issues have been encountered to date.


























	
Potential Implementation:  

Additional webinars to broadcast research results and products by the TMC pooled fund study will be arranged and rolled out on a quarterly basis.
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