TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency:  ---- Utah Department of Transportation ----

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(064)
	Transportation Pooled Fund Program - Report Period:

     Quarter 1 (January 1 – March 31, 2017)
     Quarter 2 (April 1 – June 30, 2017)
  X Quarter 3 (July 1 – September 30, 2017)
     Quarter 4 (October 1 – December 31, 2017)

	Project Title:

Western Alliance for Quality Transportation Construction (WAQTC)

	Name of Project Manager(s):

Scott Andrus
	Phone Number:

801-965-4859
	E-Mail:

scottandrus@utah.gov

	Lead Agency Project ID:

PIN 4040, Program 42072 
	Other Project ID (i.e., contract) 

Contract 16-9069
	Project Start Date:

October 1, 2002

	Original Project End Date:

October 1, 2016
	Current Project End Date:
Based on the current funding, this project should last to June 2017
	Number of Extensions:

N/A



Project schedule status:

     X_ On schedule	_ On revised schedule		_ Ahead of schedule		_ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	Current contract amount = $83,749.32
Remaining on contract = $2,717.13
Remaining funds in acct = $11,958.21
Approx. grand total = $420,000.00
	
Spent on current contract =
$80,672.19
	
Goals are ongoing, no end date;
Transitioning to new TPF-5(349)



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	96% total spent on current contract
3% spent this quarter
	$2,597.88

	(Ongoing; no anticipated expire)






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Continued transitioning from old TPF to new.  Consuming remaining funds in old TPF account prior to beginning use of new TPF. 

QAC Meeting held July 17 to 20 in Vancouver.  Finalized recommendations for proposals on AASHTO standards, reviewed certification processes for testing technicians, and assessed condition of program for report to Executive Board.

Executive Board (EB) met in conjunction with AASHTO SOM Conference, August 6 through 10.  Following Items discussed:
1) Submitted proposed revisions and new AASHTO standards at the SOM conference
2) Discussed membership status,  Chair has reached out to New Mexico DOT to determine if they desire continued
    participation.
3) Administration Manual revisions proposed for  Learning Maintenance Systems and practical exam certification
    presented and discussed.
4) Discussion of creating Self Consolidating Concrete (SCC) certification module.
5) Discussion of copyright maintenance of WAQTC materials and processes.

Switched to funding from new pooled fund, TPF-5(349), continued efforts to close out the old  TPF-5(064).


	
Anticipated work next quarter:

Follow up Executive Board Teleconference to finalize revisions to Administration Manual, creation of SCC module, and other new business.




	
Significant Results:

Proposed updates to AASHTO standards.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

[bookmark: _GoBack]



	
Potential Implementation:  

Electronic testing and tracking program for certification.
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