HSM Implementation Pooled Fund Study
TPF-5(255)

Quarterly Report
July – September 2017

Participating Agencies: CA, ID, IL, LA, NC, KS, OH, OK, OR, MI, MS, NJ, PA, MO, NV, UT, WA, WV, and WI 
Total Funds Committed: 			$1,455,000
Total Funds Transferred to FHWA: 	$1,233,078
Total Funds Obligated: 			$   809,448
Transferred Unobligated Funds: 		$   423,630

Activities Accomplished During Reporting Period (July 1 – September 30, 2017):
· TPF-5(255) State representatives met virtually on September 5.  At this meeting, participants received a software demonstration on one project, and kick-off discussions were held on two others.  There were also updates on other ongoing projects, as well as general updates from each participating state.   
· “Safety Performance for Intersection Control Evaluation” Project:
· The contractor demonstrated the 1st draft of the SPICE tool spreadsheet on September 5, 2017.
· Tool was disseminated on September 21, 2017 and comments were request by September 25, 2017.
· “Network Screening Noteworthy Practices”
· Kick-off discussion was held September 5, 2017.
· [bookmark: _GoBack]“Safety Analysis Needs Assessment for PBPD and TSMO” project:
· Kick-off discussion held on September 5, 2017.   
· “Highway Safety Benefit Cost Analysis Tool” Project: 
· 2nd draft was disseminated to FHWA August 21, 2017.  Additional revisions were suggested by FHWA
· Tool will be demonstrated to the State representatives on October 3, 2017. 
Activities Planned for Next Quarter (October 1 – December 31, 2017):
· Hold working sessions with TPF-5(255) State representatives to update them on funded projects
· Hold virtual quarterly business meeting of State representatives.
·  “Highway Safety Benefit-Cost Analysis Tool” Project:
· 1st draft of Tool will be disseminated for State representatives
· “Safety Performance for Intersection Control Evaluation” Project:
· The contractor will be developing a 2nd draft of SPICE tool based on feedback received. 
· “Network Screening Noteworthy Practices” Project:
· Contractor will be developing the 1st draft of the report
· “Safety Analysis Needs Assessment for Performance-Based Practical Design and Transportation System Management and Operations” Project:
· Contractor will develop 1st draft of the report and will provide an overview via a 2nd virtual meeting with the State representatives.
