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Lead Agency (FHWA or State DOT):  Alabama DOT

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(228)
	Transportation Pooled Fund Program - Report Period:

    Quarter 1 (January 1 – March 31) 2017
     Quarter 2 (April 1 – June 30) 
    Quarter 3 (July 1 – September 30)
  √ Quarter 4 (October 1 – December 31)

	Project Title:
Superpave Regional Center, Southeastern Region


	Name of Project Manager(s):
Don Watson and Randy West
	Phone Number:
(334) 844-7306
	E-Mail
watsode@auburn.edu


	Lead Agency Project ID:
ALDOT Research Project No. 930-763P
	Other Project ID (i.e., contract #):
224574
	Project Start Date:
April 28, 2010


	Original Project End Date:
September 30, 2012
	Current Project End Date:
February 28, 2020 
	Number of Extensions:

4



Project schedule status:
On schedule	      √ On revised schedule		 Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$2,000,353 
	$1,273,540
	64




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage as of This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$1,273,540 (64% of budget)
	$26,543
	78






	
Project Description:

The Southeastern Superpave Center has been supported by state agencies through a pooled-fund project that has been largely used to provide training, verify ruggedness of equipment, check equipment calibrations, provide materials research, and aid in keeping agency personnel abreast of changes in asphalt technology. In order to continue the efforts in training, technology transfer, and implementable research, it is essential that the pooled-fund effort be continued. 

NOTE: This pooled-fund project is not limited to states located in the southeast. Agencies throughout the country are invited to participate and take advantage of the research and training opportunities provided by the Southeastern Superpave Center.

OBJECTIVES

Several short-term and long-term objectives of the Southeastern Superpave Center are listed below. Several objectives deal with evaluating recently-developed performance test equipment and conducting research to address materials and tests issues. Objectives of the Center are:
1. Conduct training in regard to Superpave binders, mix design, and performance testing. Provide training on special topics as requested by participating agencies at their on-site locations.
2. Perform research, both cooperatively and agency-specific, sponsored by members of the pooled-fund.
3. Perform precision and bias testing for asphalt-related performance test equipment.
4. Conduct noise studies in an effort to develop quieter pavements.
5. Perform forensic evaluations on materials or projects that have experienced premature distress.
6. Prepare research articles of regional and national interest. 







	

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

MEETING
A Superpave Center Management Committee meeting was held at the annual SEAUPG meeting in Jacksonville, Fla. in 
November, 2017. A summary of annual activities including research, training, and travel were presented and an updated 
financial status report for each state was presented.

TRAINING
This quarter technician certification courses were conducted for Puerto Rico and Pavement Preservation courses were held
for Alabama. 

TRAVEL
KYDOT used funds for three personnel to attend SEAUPG. NCDOT used funds for one person to attend SEAUPG. SCDOT used funds for two personnel to attend a Cold Recycling workshop and for two to attend SEAUPG.




TESTING
MDOT used funds to have a NCAT technician conduct FWD testing on several projects. Puerto Rico used funds for asphalt binder PG classification tests for terminal supplied binders.

Anticipated work next quarter
Additional training opportunities will be presented next quarter. A schedule for Puerto Rico training has been approved 
and will begin in January for roadway technicians. ALDOT is planning another pavement preservation course for region maintenance personnel. Work will begin for assisting ALDOT with implementation of a pavement preservation plan that 
will involve training, project condition surveys, and evaluation of survey data.

A few agencies plan to use funds to send personnel to a materials engineer workshop at NCAT in February.




	
Significant Results: NA




	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

NA.

	
Potential Implementation:  
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