HSM Implementation Pooled Fund Study
TPF-5(255)

Quarterly Report
October – December 2017

Participating Agencies: CA, ID, IL, LA, NC, KS, OH, OK, OR, MI, MS, NJ, PA, MO, NV, UT, WA, WV, and WI 
Total Funds Committed: 			$1,455,000
Total Funds Transferred to FHWA: 	$1,253,078
Total Funds Obligated: 			$   809,448
[bookmark: _GoBack]Transferred Unobligated Funds: 		$   443,630

Activities Accomplished During Reporting Period (October 1 – December 31, 2017):
· TPF-5(255) State representatives met virtually on October 3 and December 19.  At the Oct 3 meeting, participants received a software demonstration on one project, and kick-off discussions were held on two others.  There were also updates on other ongoing projects, as well as general updates from each participating state.   
· “Safety Performance for Intersection Control Evaluation” Project:
· The contractor developed and disseminated Draft 1.1 of the tool.  Draft user guide was disseminated Dec 11.  Draft 2.0 of the tool with crash prediction models from NCHRP 17-68 (additional intersections) and 17-70 (roundabouts) anticipated in mid-February.
· “Network Screening Noteworthy Practices”
· Kick-off discussion was held September 5, 2017.  TRB’s extension of contract is pending, and call will be scheduled to discuss.
· “Safety Analysis Needs Assessment for PBPD and TSMO” project:
· First draft of the document was disseminated via webinar and e-mail with presentation on December 18.  Comments are due February 2, at which time the second draft will begin to be created. 
· “Highway Safety Benefit Cost Analysis Tool” Project: 
· Crash Cost Values report: 3nd draft was disseminated to FHWA and has completed public affairs review
· Safety Benefit Cost Analysis Guide was delivered to FHWA on December 29.  Comments are due February 2.  
· Tool draft 2.0 was disseminated December 29.  This will be demonstrated on January 26.   
Activities Planned for Next Quarter (January 1 – March 31, 2018):
· Hold working sessions with TPF-5(255) State representatives to update them on funded projects
· Hold virtual quarterly business meeting of State representatives.
· “Safety Performance for Intersection Control Evaluation” Project:
· The contractor will be developing a 2nd draft of SPICE tool based on feedback received. 
· “Network Screening Noteworthy Practices” Project:
· Call with TRB and Contractor (date TBD)
· “Safety Analysis Needs Assessment for PBPD and TSMO” project 
· Comments from state representatives due Feb 2
· “Highway Safety Benefit-Cost Analysis Tool” Project:
· Demonstration of latest version of Tool (Jan 26)
